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DIRECT TESTIMONY 1 

OF 2 

KEVIN R. KOCHEMS 3 

ON BEHALF OF 4 

SOUTH CAROLINA ELECTRIC & GAS COMPANY 5 

DOCKET NO. 2017-370-E 6 

Q. PLEASE STATE YOUR FULL NAME AND BUSINESS ADDRESS. 7 

A.  My name is Kevin R. Kochems.  My business address is 220 8 

Operation Way, Cayce, South Carolina. 9 

Q. BY WHOM ARE YOU EMPLOYED AND IN WHAT CAPACITY? 10 

A.  I am employed by SCANA Services, Inc. as Manager of Regulatory 11 

Accounting.  I was previously employed as Director of Nuclear Financial 12 

Administration with the New Nuclear Development Project (the “Project” or 13 

the “NND Project”). I am testifying on behalf of South Carolina Electric & 14 

Gas Company (“SCE&G” or the “Company”). 15 

Q. DESCRIBE YOUR EDUCATIONAL BACKGROUND AND 16 

BUSINESS EXPERIENCE. 17 

A.  I am a 1998 graduate of Canisius College, with a Bachelor of Science 18 

Degree in Accounting.  In 2002, I joined SCANA’s Internal Audit 19 

Department.  In 2006, I accepted an accounting position with SCE&G’s 20 

NND Project.  In 2011, I was promoted to Manager of Nuclear Financial 21 

Administration. Following the Company’s decision to abandon the NND 22 
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Project, I became Manager for Regulatory Accounting in the Rate 1 

Department at SCANA Services. 2 

Q. HAVE YOU TESTIFIED BEFORE THIS COMMISSION IN THE 3 

PAST? 4 

A.  Yes, I have testified before the Public Service Commission of South 5 

Carolina (the “Commission”) once before.  6 

Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS 7 

PROCEEDING? 8 

A.  The purpose of my testimony is to present the schedule of costs for 9 

the NND Project as it stands after abandonment of the Project.  Those costs 10 

are set forth in Exhibit No. ___ (KRK-1), which is an updated schedule of 11 

the capital costs associated with the Project that were incurred as of 12 

December 31, 2017, net of costs associated with those aspects of the Project 13 

that are being (or have been) placed in service.1 This is an updated version 14 

of the schedule that was attached to the Joint Petition as Exhibit No. 13.  No 15 

additional capital costs are anticipated to be incurred as Project costs after 16 

December 31, 2017. However, adjustments are being made as abandonment 17 

transactions are finalized and as the costs incurred for construction activities 18 

prior to December 31, 2017 are finalized. This will be the final cost schedule 19 

                                                 
1 All costs are SCE&G’s 55% portion of the capital cost of the NND Project unless otherwise stated. 
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for the Project subject only to corrections and adjustments as mentioned 1 

above.  2 

My testimony discusses certain of the non-tax related accounting 3 

adjustments that are required to implement the regulatory proposals set forth 4 

in the Joint Petition and in the Company’s prefiled testimony before the 5 

Commission.  My testimony also describes certain of the commercial steps 6 

SCE&G undertook while the NND Project was ongoing to motivate 7 

Westinghouse Electric Company, LLC (“Westinghouse”), and its 8 

consortium partner to improve productivity and construction efficiency at the 9 

site. 10 

Q. HOW IS YOUR TESTIMONY ORGANIZED? 11 

A.  My testimony is organized into the following sections: 12 

I. Current Request 13 

II. Accounting Adjustments  14 

III. Disputes Related to Productivity  15 

IV. Cost Incurred after the Last Revised Rates Order 16 

V. Post-Abandonment Costs That Were Expensed 17 

VI. Conclusion. 18 

I. CURRENT REQUEST 19 

Q. WHAT REQUEST IS THE COMPANY MAKING IN THIS DOCKET 20 

WITH REGARD TO THE CAPITAL COST SCHEDULE? 21 
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A.  SCE&G is requesting that the Commission adopt Exhibit No. ___ 1 

(KRK-1) as the updated and approved capital cost schedule for the Project as 2 

of December 31, 2017 under S.C. Code Ann. § 58-33-280(K) and S.C. Code 3 

Ann. § 58-33-270(E).  SCE&G further requests that the Commission find 4 

that this cost schedule is a reasonable and prudent schedule of capital costs 5 

under S.C. Code Ann. § 58-33-270(E), and that SCE&G is legally entitled to 6 

amortize and recover these amounts through rates as authorized under S.C. 7 

Code Ann. § 58-33-280(K).  8 

As discussed further below, the costs set forth in Exhibit No. ___ 9 

(KRK-1) fall well within the scope of cost projections that have been 10 

previously approved by the Commission as the reasonable and prudent cost 11 

schedules for the Project. Furthermore, the majority of costs reflected on 12 

Exhibit No. ___ (KRK-1), specifically those incurred before June 30, 2016, 13 

were reviewed and audited by the South Carolina Office of Regulatory Staff 14 

(“ORS”) as historical costs in revised rate proceedings. Therefore, those 15 

costs have already been determined by both the Commission and ORS to be 16 

reasonable and prudent.  17 

Q. PLEASE EXPLAIN THE RELATIONSHIP BETWEEN EXHIBIT NO. 18 

___ (KRK-1) AND THE REGULATORY PLANS PRESENTED IN 19 

THE JOINT PETITION. 20 

A.  As other witnesses have testified, SCE&G and Dominion Energy, Inc. 21 

(“Dominion Energy”) are presenting rate mitigation plans in this proceeding 22 
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that would reduce the amount of NND Project investment that would be 1 

recovered through rates. Exhibit No. ___ (KRK-1) establishes for regulatory 2 

purposes the total amount of investment in the NND Project as of December 3 

31, 2017, net of investments associated with assets that are being (or have 4 

been) placed into service as fully operational transmission or generation 5 

related assets, or nonutility property.  The information contained in Exhibit 6 

No. ___ (KRK-1), therefore, provides the starting point for calculating the 7 

amounts to be recovered under the three regulatory plans proposed in the 8 

Joint Petition.  9 

More specifically, each of those three regulatory plans involves 10 

recognizing a regulatory asset and establishing the unrecovered costs of the 11 

NND Project for ratemaking purposes. The net amount of the investment 12 

included in this regulatory asset will vary among the plans, depending on the 13 

size of any proposed write-offs or other offsets that would be recognized 14 

under that specific plan — such as the offset of the Toshiba Corporate 15 

Guarantee Settlement Payment or the defeasance of the regulatory liability 16 

associated with the Toshiba Corporate Guarantee Settlement Payment. 17 

Therefore, each of the regulatory plans begins with the amounts set forth in 18 

Exhibit No. ___ (KRK-1) and then computes the amount to be recovered by 19 

recognizing the other adjustments. 20 

Q. WHAT IS THE STATUTORY AUTHORITY FOR THE REQUEST 21 

TO APPROVE THIS INVESTMENT IN THE NND PROJECT?  22 
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A.  While I am not an attorney, it is my understanding of S.C. Code Ann. 1 

§ 58-33-280(K), that it is appropriate for a utility to recover through rates 2 

both its capital costs for an abandoned plant and its cost of capital applied to 3 

the unrecovered balance of those costs:  4 

a) after a base load review order approving rate recovery has been 5 

issued; and  6 

b) if the decision to abandon construction of the plant was not the result 7 

of imprudence by the utility.  8 

If the decision to abandon the plant is found to be imprudent, it is also my 9 

understanding that under S.C. Code Ann. § 58-33-280(K), the Commission 10 

may only disallow recovery for those specific elements of cost which are 11 

shown to have been caused by imprudence on the part of the utility in failing 12 

to anticipate or avoid the allegedly imprudent costs, or to minimize the 13 

magnitude of the costs, considering the information available at the time that 14 

the utility could have acted to avoid or minimize the costs. Exhibit No. ___ 15 

(KRK-1) presents the reasonable and prudent schedule of unrecovered costs 16 

of the NND Project in abandonment that are recoverable under S.C. Code 17 

Ann. § 58-33-280(K). As Mr. Addison, Mr. Young and Mr. Lynch testify, 18 

the decision to abandon the plant was prudently made, and there is no 19 

imprudence associated with the costs set forth on Exhibit No. ___ (KRK-1).  20 

Therefore, the amounts listed on Exhibit No. ___ (KRK-1) are the amounts 21 
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that SCE&G has the legal right to request to recover under the Base Load 1 

Review Act (“BLRA”).   2 

Q. HAVE THE COSTS SET FORTH ON EXHIBIT NO. ___ (KRK-1) 3 

BEEN PREVIOUSLY REVIEWED AND APPROVED BY THIS 4 

COMMISSION? 5 

A.  Yes.  As indicated above, the costs set forth in Exhibit No. ___ (KRK-6 

1) fall well within the cost projections that have been previously approved 7 

by the Commission as reasonable and prudent costs of the Project. 8 

Specifically, at the beginning of construction of this Project, the Company 9 

requested approval of a capital cost schedule for the Project. That approval 10 

was granted in Order No. 2009-104(A). Thereafter, as permitted by S.C. 11 

Code Ann. § 58-33-270(E), the Company requested authorization to revise 12 

the capital cost schedule for the Project as those cost schedules evolved over 13 

the course of the Project. These requests were made on five occasions, in 14 

Docket Nos. 2009-293-E, 2010-376-E, 2012-203-E, 2015-103-E, and 2016-15 

223-E.  In each case, with certain adjustments proposed by the ORS, the 16 

Commission conducted a contested case hearing, approved the revised cost 17 

schedules and determined that the adjustments were reasonable and prudent. 18 

The orders approving these updates are Order Nos. 2010-12, 2011-345, 19 

2012-884, 2015-661, and 2016-794.   20 

Q. WHAT COSTS WERE APPROVED BY THE COMMISSION IN 21 

THESE ORDERS? 22 
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A.  Chart A below provides a listing of the cost schedules approved by 1 

the Commission in the six orders issued under the BLRA.  When Order No. 2 

2016-974 was issued, the total Project cost was 21% greater than what had 3 

been forecasted in 2008. 4 

CHART A 5 

COMMISSION APPROVED COST SCHEDULES (Billions of $’s) 6 

 7 

Q. ARE THE COSTS SET FORTH ON EXHIBIT NO. ___ (KRK-1) 8 

CONSISTENT WITH THE COST SCHEDULE APPROVED BY THIS 9 

COMMISSION IN 2016? 10 

A.  Yes.  The cost schedules presented in Exhibit No. ___ (KRK-1) are 11 

fully consistent with the amounts approved in the prior dockets, and 12 

specifically with those approved in the last update order, Order No. 2016-13 

 

Forecast 

Item 

Order No. 

2009-

104(A) 

Order No. 

2010-12 

Order No. 

2011-345 

Order No.  

2012-884 

Order No. 

2015-661 

Order No. 

2016- 794 

Capital Cost, 

2007 Dollars $4.535 $4.535 $4.270 $4.548 $5.247 $6.805 

Escalation $1.514 $2.025 $1.261 $0.968 $1.300 $0.532 

 Total Project 

Cash Flow 
$6.049 $6.560 $5.531 $5.517 $6.547 $7.337 

AFUDC $0.264 $0.316 $0.256 $0.238 $0.280 $0.321 

Gross 

Construction $6.313 $6.875 $5.787 $5.755 $6.827 $7.658 
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794.  These costs, therefore, have been subject to prior prudency review and 1 

found to be prudent under the provisions of the BLRA. It is the Company’s 2 

position that the prior prudency determinations remain in force and are 3 

binding. 4 

Q. CAN YOU ELABORATE? 5 

A.  Yes. Under the capital cost schedules adopted by the Commission in 6 

Order No. 2016-794, total spending on the Project was approved up to $7.7 7 

billion and the amount approved to be spent by December 31, 2017, was $6.0 8 

billion. The actual amount cumulative spent as of December 31, 2017, was 9 

$5.1 billion, including the cost of transmission projects and the other projects 10 

that are being (or have been) placed in service.  Therefore, spending on the 11 

Project is fully consistent with the amounts approved in prior dockets, and 12 

the amounts listed on Exhibit No. ___ (KRK-1), particularly since this 13 

schedule is net of transmission projects and other projects that are being (or 14 

have been) placed in service.  These amounts, therefore, are subject to the 15 

prior prudency decisions made in the BLRA orders listed above. However, 16 

to avoid any doubt about the status of the costs in question, SCE&G requests 17 

that the Commission formally adopt Exhibit No. ___ (KRK-1) under the 18 

terms of S.C. Code Ann. § 58-33-270(E) as the schedule of capital cost for 19 

the Project in abandonment. SCE&G further asks that the Commission 20 

recognize that these costs may be recovered under the terms of S.C. Code 21 
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Ann. § 58-33-280(K) subject to the mitigation plans proposed in the Joint 1 

Petition. 2 

Q. DO THE COSTS SHOWN ON EXHIBIT NO. ___ (KRK-1) INCLUDE 3 

PROJECTED COSTS? 4 

A.  No. All of the costs included on Exhibit No. ___ (KRK-1) are actual 5 

capital costs that were incurred on or before December 31, 2017.  As noted 6 

on Exhibit No. ___(KRK-1), adjustments may be made to increase or 7 

decrease the capital costs as pre-abandonment and abandonment transactions 8 

are finalized.  These adjustments will be incorporated into the schedule when 9 

finalized.   10 

Q. WERE THERE ANY PROJECT COSTS AFTER SEPTEMBER 30, 11 

2017? 12 

A.  SCE&G decided to absorb as expenses any costs incurred for work 13 

done on the Project after the close of the third quarter of 2017. (Work done 14 

to complete Transmission Projects or other assets that will not be abandoned 15 

will be charged to other accounts.) Accordingly, there are no additional costs 16 

being charged to the Project nor are any forecasted costs shown on Exhibit 17 

No. ___ (KRK-1).  18 

As Mr. Young testifies, following the abandonment of the Project, it 19 

was necessary to safely demobilize the workforce, stabilize the site and close 20 

out certain permits.  A significant portion of these costs were incurred by 21 

September 30, 2017.  After that date, SCE&G determined for accounting 22 
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purposes that it was unlikely that any future costs would be recovered 1 

through rates and began expensing those costs below the line.  Accordingly, 2 

there are no costs associated with activities conducted after September 30, 3 

2017 included in the amount shown on Exhibit No. ___ (KRK-1). As 4 

discussed above, only costs which were incurred for work done on the Project 5 

before September 30, 2017 and finalized after this date will be charged to the 6 

Project. 7 

Q. HAVE THE COSTS SHOWN ON EXHIBIT NO. ___ (KRK-1) BEEN 8 

REVIEWED BY SCE&G’S ACCOUNTING AND PROJECT 9 

OVERSIGHT PERSONNEL TO ENSURE THEY ARE 10 

REASONABLE, PRUDENT AND APPROPRIATE? 11 

A.  The costs shown on Exhibit No. ___ (KRK-1) have been reviewed 12 

and approved by SCE&G’s accounting and project oversight team to ensure 13 

that they are reasonable, prudent, and appropriate capital costs of the Project. 14 

SCE&G has provided ample testimony in past dockets concerning its 15 

extensive budgetary controls and its process to ensure the accuracy of costs 16 

invoiced or charged to the Project. These controls were described by the 17 

Commission in Order No. 2015-661 and extensively discussed in the 18 

testimony in that docket.  These controls were enforced and applied to the 19 

costs shown on Exhibit No. ___ (KRK-1).  The practices and procedures 20 

described in prior dockets, and in Commission Order No. 2015-661, 21 

remained in place through the abandonment of the Project. Specifically, 22 
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SCE&G maintained an adequate staff to review the costs charged or incurred 1 

on behalf of the Project, and all invoices and other charges were reviewed 2 

and approved by that staff.  In addition, the review and approval of invoices 3 

and other charges were performed under ongoing audit examinations and 4 

oversight by ORS.  5 

After the Company’s abandonment decision, SCE&G retained the 6 

necessary staff to review the final costs incurred or billed to the NND Project. 7 

The appropriate level of review and approval of invoices and other costs 8 

continue to be provided through close out of the Project. In addition, ORS 9 

continued to review these costs following the abandonment of the Project. 10 

Q. WHAT COMPONENT OF THE COSTS SHOWN ON EXHIBIT NO. 11 

___ (KRK-1) HAS ALSO BEEN AUDITED AND REVIEWED AS 12 

PART OF PRIOR REVISED RATES PROCEEDINGS? 13 

A.    Exhibit No. ___ (KRK-1) shows the investment in the NND Project, 14 

not including Transmission or other projects that are not being abandoned, 15 

was $4.6 billion.  Of that amount, $3.5 billion has been examined and 16 

determined to be prudently incurred in revised rates proceedings conducted 17 

under the BLRA since 2008. The comparable amount, including 18 

Transmission Projects and other projects that have been or will be placed in 19 

service, is $5.1 billion (total costs incurred) and $3.8 billion (the total that 20 

has received revised rates approval as detailed in Chart B later in this 21 

testimony).  22 
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Q. WHAT REVIEW DID THESE COSTS RECEIVE IN REVISED 1 

RATES PROCEEDINGS? 2 

A.    There have been nine revised rates proceedings and nine orders 3 

authorizing revised rates for the Project beginning with Order No. 2009-4 

104(A).  In all nine cases, ORS performed a detailed audit of SCE&G’s 5 

actual Project expenditures up to June of the year in question. ORS identified 6 

any amounts they determined not to be reasonable and prudent capital costs 7 

of the Project (which amounts were minimal), and issued a report to the 8 

Commission verifying the amount of expended costs that were prudently 9 

incurred and appropriate for recognition under the BLRA. In all nine 10 

proceedings, the Commission accepted ORS’s report and adopted ORS’s 11 

conclusion as to the reasonableness and prudency of the costs that ORS had 12 

verified. No interested party ever sought a hearing or any other review of 13 

these determinations. 14 

Q. DID ORS CONDUCT ONGOING AUDITS OF CONSTRUCTION 15 

INVOICES AND INTERNAL CONTROLS? 16 

A.  Yes. Throughout the course of the project ORS conducted on-going 17 

and thorough auditing of project expenses.  ORS personnel maintained an 18 

office at the construction site, and ORS audit personnel performed their 19 

testing from there, or their home office location.  20 

  ORS accurately explained its auditing function through the testimony 21 

of the head of ORS’s New Nuclear Development Office, Mr. Anthony James, 22 
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in the 2015 Update Proceeding.  Mr. James testified, “ORS Audit Division 1 

personnel conduct[ed] regulatory audit procedures on the Company’s 2 

recorded Project expenditures. ORS evaluate[ed] the Company’s accounting 3 

controls over Project expenditures, and, based on this evaluation, 4 

determine[ed] the extent to which these controls prevent improper 5 

payments.”  (2015 Update Proceeding, Tr. at 709.)  ORS reviewed and 6 

audited samples of invoices and other documentation to ensure that they 7 

reflected appropriate charges and payments were appropriately categorized 8 

and recorded in the Project’s accounts.   9 

  In addition, during the course of the Project, as ORS testified, it 10 

verified “the status of each milestone activity to ensure that construction 11 

activity is in accordance with the Commission’s order,” and evaluated “cost 12 

variances which may [have been] due to various changes (e.g., shifts in 13 

scopes of work, payment timetables, construction schedule adjustments, 14 

change orders, etc.) to determine if the cumulative amount of these changes 15 

impact total approved capital cost of the Project….” (2015 Update 16 

Proceeding, Tr. at 708.) 17 

  ORS auditing of the project was extensive and continuously done on 18 

a monthly basis.  A copy of Mr. James’s testimony in Docket No. 2015-103-19 

E is attached as Exhibit No. __ (KRK-2). 20 

Q. DID ORS EVER DETERMINE ANY COST TO BE 21 

INAPPROPRIATE? 22 
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A.    Over nine years of auditing expenditures for the NND Project, ORS 1 

auditors confirmed that nearly all costs charged to the Project were 2 

reasonable, prudent and appropriate costs of the Project. Out of a total of $3.8 3 

billion in Project expenditures that ORS audited, approximately twelve 4 

thousand dollars in costs were disallowed.  This twelve thousand dollar 5 

amount is disallowances only and does not include estimated costs contained 6 

in preliminary filings that were later trued-up to actual incurred costs or 7 

amounts that ORS deemed to be premature or that were otherwise deferred 8 

for future consideration.  9 

Q. PLEASE SUMMARIZE THE RESULTS OF THE REVISED RATES 10 

ORDERS. 11 

A.     The results of the revised rates proceedings are set forth in Chart B, 12 

below:  13 

CHART B 14 

REVISED RATES ORDERS 15 

SCE&G Revised Rate Orders Including Transmission (Thousands of $’s) 16 

Order Number Docket Revised Rates 

Granted 

Incremental 

CWIP 

2009-104(A) 2008-196-E $7,802 $65,960 

2009-696 2009-211-E $22,533 $198,364 

2010-625 2010-157-E $47,301 $399,146 

2011-738 2011-207-E $52,783 $436,725 

2012-761 2012-186-E $52,148 $436,229 

2013-680(A) 2013-150-E $67,240 $569,356 

2014-785 2014-187-E $66,238 $561,062 

2015-712 2015-160-E $64,526 $547,224 

2016-758 2016-224-E $64,428 $574,150 
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Total (may not add due to 

rounding) 

$445,001 $3,788,217 

 1 

Q. WHAT WAS THE MOST RECENT REVISED RATES 2 

PROCEEDING? 3 

A.     The most recent revised rates proceeding was conducted in Docket 4 

No. 2016-224-E and resulted in Order No. 2016-758. As shown above, upon 5 

conclusion of that proceeding, the cumulative total of capital costs that had 6 

been examined and determined to have been prudently incurred was $3.8 7 

billion. That amount represents expenditures through June 30, 2016, less 8 

some costs that had been deferred for future consideration. 9 

II. ACCOUNTING ADJUSTMENTS  10 

 11 

A. GENERAL ACCOUNTING ADJUSTMENTS  12 

 13 

Q. HOW DOES SCE&G PROPOSE TO ACCOUNT FOR 14 

TRANSMISSION PROJECTS THAT HAVE NOT BEEN 15 

ABANDONED BUT INSTEAD PLACED IN SERVICE?  16 

A.  As Mr. Richards testifies, SCE&G is placing in service, and therefore 17 

has not abandoned, specific projects or assets the costs of which were 18 

properly included within the NND Project under the provisions of the BLRA.  19 

Those projects include the transmission facilities that were built as part of 20 

the NND Project (the “Transmission Projects”).  21 

The Transmission Projects are being placed in service and will be used 22 

and useful in providing utility service to customers.  For that reason, it would 23 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

August2
4:33

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
17

of81



 

18 
 

not be appropriate to treat the expenditures incurred in connection with their 1 

construction as abandoned plant and to include such expenditures in the 2 

regulatory asset in which the unrecovered costs of the abandoned NND 3 

Project investment are recorded.  4 

Therefore, as of December 31, 2017, SCE&G is no longer accounting 5 

for the costs associated with the Transmission Projects as construction work 6 

in progress (“CWIP”) associated with the NND Project.  Instead, SCE&G 7 

has recorded the costs which are related to completed projects within 8 

completed plant accounts, and has recorded those costs which are related to 9 

projects that are not yet complete within the appropriate non-NND CWIP 10 

accounts.  This accounting treatment applies under all three proposed 11 

regulatory plans. 12 

Q. PLEASE EXPLAIN HOW COSTS ASSOCIATED WITH 13 

TRANSMISSION PROJECTS WILL BE HANDLED. 14 

A.  The BLRA expressly provides in S.C. Code Ann. § 58-33-220(5) for 15 

investments in transmission systems that are associated with a base load 16 

Project to be included in the capital cost of the project. In this case, SCE&G 17 

included in the NND Project upgrades to its transmission system to ensure 18 

that power could be delivered across the system to meet customer demand. 19 

These transmission upgrades were included in the scope of work to construct 20 

the Units, as approved under Order No. 2009-104(A) and subsequent BLRA 21 

orders. The majority of these upgrades are already completed and in service. 22 
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The remainder of them will be completed shortly and placed in service. All 1 

of them are within the approved capital cost projections of the NND Project. 2 

  As Mr. Richards testifies, these transmission upgrades represent a 3 

necessary and valuable addition to the capacity, reliability and efficiency of 4 

the transmission system that SCE&G uses to serve its customers daily. When 5 

energized, they are or will be used in providing electric service to customers 6 

and will not be abandoned.   7 

  For that reason, it would not be appropriate to reflect the cost of these 8 

transmission upgrades in the unrecovered costs associated with the NND 9 

Project abandonment.  Therefore, in preparing Exhibit No. ___ (KRK-1), we 10 

have removed the capital costs for these Transmission Projects from the cost 11 

of the abandoned NND Project. The costs associated with projects that are 12 

complete have been transferred to transmission plant in service accounts. The 13 

costs associated with the projects that are still under construction are 14 

recorded in the appropriate transmission CWIP accounts. The total amount 15 

incurred on the Transmission Projects through December 31, 2017 and not 16 

included in Exhibit No. ___ (KRK-1) is approximately $322 million.  17 

Q. ARE THE COSTS INCURRED FOR THESE TRANSMISSION 18 

PROJECTS CONSISTENT WITH THE AMOUNTS PREVIOUSLY 19 

APPROVED BY THE COMMISSION? 20 

A.  Yes. The amount of Transmission costs actually spent to date, and the 21 

amount reasonably projected to complete the transmission projects that 22 
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remain to be completed, is within the cost schedule for the NND Project 1 

approved in Order No. 2016-794. The amount designated for the 2 

Transmission Projects was $398 million, and the amount expended and 3 

estimated to be expended at the completion of the projects remains within 4 

this budgeted amount.  Furthermore, removing these costs from the 5 

previously approved BLRA cost schedules does not change the fact that the 6 

spending on the Project as shown on Exhibit No. ___ (KRK-1) was within 7 

the approved cost schedules set forth in Order No. 2016-794.   8 

Q. PLEASE DESCRIBE HOW SCE&G HAS TREATED OTHER, NON-9 

TRANSMISSION INVESTMENTS THAT WERE ORIGINALLY 10 

ASSOCIATED WITH THE NND PROJECT, BUT THAT WILL BE 11 

(OR HAVE BEEN) PLACED INTO SERVICE. 12 

A.  Exhibit No. ___ (KRK-1) includes a column labeled “Adjustments” 13 

which reflects an $86 million reduction in costs associated with other projects 14 

that will be (or have been) placed into service. As Mr. Young testifies, these 15 

projects include a number of assets that are being (or have been) placed in 16 

service. 17 

Q. PLEASE DESCRIBE THOSE PROJECTS. 18 

A.   Switchyard - As part of the NND Project, a new and upgraded 19 

Switchyard was built to serve generating activity at the site. This Switchyard 20 

is currently serving generating activity at the site and providing important 21 

interconnections with the transmission systems operated by Santee Cooper 22 
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and Duke Energy Carolinas and is also the point of interconnection for the 1 

transmission lines that have been recently built to strengthen SCE&G’s 2 

transmission system. The Switchyard has not been and will not be 3 

abandoned. Approximately $31 million of the cost of the Switchyard was 4 

included in the BLRA Project costs.  5 

Offsite Water System - Included in the NND Project cost schedule 6 

was the cost of constructing a new, off-site water system to provide filtered 7 

and potable water for the generation operations at the V.C. Summer site. The 8 

new off-site water system is being completed and will be placed into service. 9 

The cost of the off-site water system that was previously included in the 10 

BLRA cost schedule, which is approximately $23 million, is being 11 

transferred to plant in service.  12 

Nuclear Operations Building - Another part of the NND Project was 13 

the construction of a Nuclear Operations Building (“NOB”) to house staff for 14 

generation operations at the V.C. Summer site. The NOB has been completed 15 

and is in service housing Unit 1 staff. It will not be abandoned. That part of 16 

the cost of the NOB, which was originally included in BLRA Project costs, 17 

has been transferred to plant in service. The amount transferred is 18 

approximately $11 million.  19 

CHAMPS Work Management System - Included in the NND 20 

Project cost was NND’s share of the cost for the procurement and 21 

deployment of a new CHAMPS work management system that will replace 22 
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the nearly obsolete and no longer supported work management system 1 

currently employed by Unit 1.  The new work management system is in the 2 

final stages of implementation at Unit 1 and will improve the efficiency of 3 

operations at the unit. The new CHAMPS Work Management System will 4 

not be abandoned. Accordingly, that portion of the cost of the CHAMPS 5 

Work Management System that was previously included in the NND Project 6 

costs has been transferred to plant in service. The amount transferred is 7 

approximately $7 million. 8 

Nuclear Learning Center Annex - The Nuclear Learning Center 9 

Annex which was completed to support the training of NND personnel will 10 

now be utilized by Unit 1 to support continued operations on site. The amount 11 

of the cost of the new Nuclear Learning Center Annex which was included 12 

in the Project was approximately $5 million. This amount has been or is being 13 

transferred to plant in service. 14 

Other Items - The remaining balance of approximately $9 million 15 

being transferred to plant in service includes a number of items that are being 16 

put into service to support operations at the site. They include the new 17 

emergency services facilities and security training facilities that were 18 

constructed as part of the Project, as well as multiple software programs and 19 

licenses, items of network hardware, and fiber communication huts that were 20 

constructed or acquired as part of the NND Project and are now in service.  21 
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Q. IS SCE&G ASKING THE COMMISSION TO TAKE ANY RATE 1 

MAKING OR OTHER ACTION REGARDING THE 2 

TRANSMISSION COSTS OR OTHER COSTS DISCUSSED ABOVE 3 

APART FROM THEIR TRANSFER OUT OF BLRA COST 4 

SCHEDULES? 5 

A.  SCE&G is not asking the Commission to take any ratemaking action 6 

regarding the Transmission Costs ($322 million).  Instead, SCE&G is asking 7 

that the approximately $32 million in financing cost recovery currently 8 

provided through revised rates under the BLRA be left in place.  This $32 9 

million amount is associated with only $276 million of the total amount of 10 

the Transmission Projects investment, which as mentioned above is $322 11 

million. SCE&G asks the Commission to recognize their transfer out of the 12 

BLRA cost schedules, as set forth on Exhibit No. ___ (KRK-1), and into 13 

plant in service or normal electric jurisdictional CWIP and the creation of a 14 

regulatory asset for deferral of  operating and maintenance costs (O&M, 15 

depreciation, property taxes, insurance and other costs) pending 16 

consideration of those amounts in a future rate proceeding. 17 

For the other non-transmission investments of approximately $86 18 

million that were originally associated with the NND Project discussed above 19 

that will (or have been) placed in service, SCE&G is asking for different 20 

ratemaking actions, as further discussed later in this testimony.  21 
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Q. WHAT REGULATORY TREATMENT IS SCE&G REQUESTING 1 

CONCERNING ITS ACQUISITION OF THE 540 MW OF 2 

COMBINED CYCLE GAS GENERATION CAPACITY?  3 

A.    The acquisition cost of the 540 MW Columbia Energy Center 4 

(“CEC”) gas generation facility is approximately $180 million. Under the 5 

Customer Benefit Plan and the No Merger Benefits Plan, SCE&G is 6 

requesting that this $180 million be recognized as a below-the-line expense 7 

for regulatory accounting purposes such that it will be permanently excluded 8 

from SCE&G’s retail electric customer rates.  Customers will only pay the 9 

ongoing fuel costs, operation and maintenance costs, and renewal, 10 

replacement and betterment capital costs associated with these assets, but the 11 

initial acquisition cost will not be recovered through retail rates.  By Order 12 

No. 2018-272, the Commission transferred the certificate of environmental 13 

compatibility and public convenience and necessity from the prior owner to 14 

SCE&G.  This facility was acquired on May 9, 2018. 15 

B. ACCOUNTING ADJUSTMENTS UNDER THE CUSTOMER 16 

BENEFITS PLAN 17 

Q. PLEASE EXPLAIN THE ACCOUNTING ADJUSTMENTS UNDER 18 

THE CUSTOMER BENEFITS PLAN. 19 

A.  The provisions of the Customer Benefits Plan are described by other 20 

witnesses.  As those other witnesses explain, the Customer Benefits Plan 21 

provides that, after the closing of the business combination with Dominion 22 
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Energy, Inc. (“Dominion Energy”), SCE&G will write down its unrecovered 1 

costs of the NND Project by a cumulative total of approximately $1.4 billion.  2 

This $1.4 billion total will include the write-downs that SCE&G has already 3 

taken to NND assets beginning in 2017.  The $1.4 billion of costs written 4 

down under the Customer Benefits Plan would be permanently excluded 5 

from consideration in establishing retail electric rates going forward. 6 

  In addition, under the Customer Benefits Plan, SCE&G will not seek 7 

recovery of certain other regulatory assets which are associated with the 8 

following items: 9 

(1) The interest rate swap losses related to the debt that was 10 

anticipated to have been issued for the NND Project, which had been 11 

properly deferred under Order No. 2013-776; 12 

(2) The accumulated deferred income taxes arising from the NND 13 

Project allowance for equity funds used during construction, which 14 

had been properly deferred based on customary prior ratemaking 15 

actions with respect to recovery of taxes;  16 

(3) The financing costs on deferred tax assets related to nuclear 17 

construction, which had been properly deferred under Order No. 18 

2013-803; and 19 

(4) The foregone Domestic Production Activity Deductions 20 

(“DPAD”), net of the research and experimentation-related tax 21 

credits, as well as accrued interest expense and other costs related to 22 
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the uncertain tax position arising from the tax treatment of research 1 

and experimentation expenditures, all of which had been properly 2 

deferred under Order No. 2016-373. 3 

The Joint Petition contains further details concerning the structure and 4 

accounting of these other regulatory assets and Ms. Griffin testifies 5 

concerning the specific tax issues involved.  The aggregate amounts 6 

associated with these items, including foregone DPAD amounts resulting 7 

from carry-back claims filed with a 2017 tax return, totaling approximately 8 

$361 million are proposed to be recognized for regulatory purposes as write 9 

offs representing below-the-line expenses which will be excluded when 10 

setting rates for SCE&G’s retail electric customers going forward. 11 

Q. HOW WILL SCE&G ACCOUNT FOR THE NET NND PROJECT 12 

INVESTMENT UNDER THE CUSTOMER BENEFITS PLAN? 13 

A.   As of December 31, 2017, approximately $4.0 billion in unrecovered 14 

capital costs associated with the NND Project investment was recorded as a 15 

regulatory asset on SCE&G’s balance sheet.  This amount is net of $670 16 

million in impairment charges recorded as of that date by the Company due 17 

to the uncertainty of recovery.  18 

Under the Customer Benefits Plan, the approximately $4.0 billion 19 

balance in the regulatory asset will be reduced to a net balance of 20 

approximately $3.3 billion.  That $3.3 billion balance will be amortized on a 21 

straight-line basis over 20 years.  The resulting amortization expense will be 22 
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approximately $166 million per year.  This $166 million per year in 1 

amortization expense would be considered as part of the revenue requirement 2 

used in calculating rates under the new Capital Cost Rider Component, 3 

subject to the rate mitigation measures and recovery cap which are discussed 4 

below.  Mr. Rooks will testify in more detail concerning these matters. 5 

Q. UNDER THE CUSTOMER BENEFITS PLAN, WHAT FINANCING 6 

COSTS WOULD APPLY TO THE NET UNRECOVERED BALANCE 7 

IN THIS REGULATORY ASSET? 8 

A.  The revenue requirement to be recovered under the Capital Cost Rider 9 

Component would include the financing costs on the unrecovered balance of 10 

NND Project investment, which is initially approximately $3.3 billion.  11 

Those financing costs would be computed at a fixed cost of capital that would 12 

reflect SCE&G’s capital structure for ratemaking purposes of 52.81% equity 13 

and 47.19% debt, as stated in the Joint Petition. This fixed cost of capital 14 

would also reflect SCE&G’s weighted average cost of debt of 5.85% and an 15 

allowed return on equity of 10.25%.  Under the Customer Benefits Plan, 16 

these percentages would be fixed during the 20-year amortization period.  17 

Thus, the overall cost of capital would be fixed at 8.17% until the balance of 18 

the NND Project cost has been fully recovered at the end of 20 years. 19 

Q.  HOW WILL TAX IMPACTS OF THE NND PROJECT BE TREATED 20 

UNDER THE CUSTOMER BENEFITS PLAN? 21 
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A.   The Tax Cuts and Jobs Act (“TCJA”) effects will be included in the 1 

NND Tax Rider.  Ms. Griffin testifies concerning these tax issues. 2 

Q. SPECIFICALLY, UNDER THE CUSTOMER BENEFITS PLAN, 3 

HOW WILL RECOVERY OF NND PROJECT COSTS BE 4 

REFLECTED IN RATES?  5 

A.  As Mr. Rooks testifies, when the Customer Benefits Plan becomes 6 

effective, SCE&G will reduce its existing retail electric rates by 7 

approximately $413 million annually.  This amount reflects the total amount 8 

of revised rates recovery under the provisions of the BLRA associated with 9 

the NND Project, which is approximately $445 million, reduced by the 10 

approximately $32 million of revised rates recovery associated with 11 

Transmission Projects that have been or will be placed into service, as 12 

discussed above.  This $413 million revenue adjustment will remove from 13 

existing retail electric rates any rate recovery under the BLRA that is 14 

associated with the NND Project investment that has been abandoned.  15 

  SCE&G would then implement the Capital Cost Rider Component to 16 

recover the amortization expense associated with the net NND Project 17 

investment and the cost of capital applied to the unrecovered balance of the 18 

NND Project investment, net of deferred income taxes, as described above.  19 

Specifically, SCE&G will determine the net impact of these deferred income 20 

tax amounts on SCE&G’s revenue requirements and adjust the revenue to be 21 
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recovered through the Capital Cost Rider Component and the NND Tax 1 

Rider accordingly, as Ms. Griffin testifies. 2 

  To provide the bill reductions under the Customer Benefits Plan, a 3 

regulatory liability of $575 million will be established at closing of the 4 

merger which will be amortized to provide an approximate 3.5% retail 5 

electric bill reduction as compared to the annualized May 2017 retail electric 6 

rates.  This bill reduction will be exclusive of fuel clause adjustments and 7 

other non-NND adjustments, including rate case adjustments.  Mr. Rooks 8 

will testify concerning the structure of this bill reduction and the amortization 9 

of the $575 million regulatory liability that will be associated with it.  In 10 

summary, the revenue requirement to be recovered from customers under the 11 

Capital Cost Rider Component will be designed to recover approximately 12 

$330 million per year.  The approximately $85 million reduction in retail 13 

electric revenue produces an approximate 3.5% reduction in electric bills.   14 

Q. PLEASE DESCRIBE HOW SCE&G HAS TREATED OTHER, NON-15 

TRANSMISSION INVESTMENTS THAT WERE ORIGINALLY 16 

ASSOCIATED WITH THE NND PROJECT, BUT THAT WILL BE 17 

(OR HAVE BEEN) PLACED INTO SERVICE. 18 

A.  The $86 million associated with other assets originally associated with 19 

the NND Project that were not abandoned and are being (or have been) 20 

placed into service will be part of the $1.4 billion write off of the NND 21 

Project investment in the Customer Benefits Plan.  Receiving similar 22 
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treatment under this plan is a December 2017 adjustment of $0.9 million that 1 

was the result of the truing up of an estimated Allowance for Funds Used 2 

During Construction (“AFUDC”) rate.  As a result, both these costs will be 3 

permanently excluded from consideration in establishing retail electric rates 4 

going forward. 5 

C. THE NO MERGER BENEFITS PLAN 6 

Q.  IN WHAT CONTEXT IS SCE&G PROPOSING THAT THE 7 

COMMISSION CONSIDER THE NO MERGER BENEFITS PLAN?  8 

A.   SCE&G is proposing that the Commission consider the No Merger 9 

Benefits Plan as a disfavored option to be implemented if for any reason the 10 

business combination with Dominion Energy does not close and the 11 

Customer Benefits Plan is not approved.  As Ms. Griffin testifies, the No 12 

Merger Benefits Plan is a disfavored option and should not be considered if 13 

the Customer Benefits Plan can be implemented. 14 

Q.  HOW WILL SCE&G ACCOUNT FOR NND PROJECT 15 

INVESTMENT UNDER THE NO MERGER BENEFITS PLAN? 16 

A.   As described above, as of December 31, 2017, SCE&G had recorded 17 

on its balance sheet an approximate $4.0 billion regulatory asset for the 18 

unrecovered amount of the NND Project investment, net of investment in 19 

assets that are being placed in service, and also net of an impairment charge 20 

of approximately $670 million.  The $180 million cost of SCE&G’s 21 

acquisition of CEC is also included in the $670 million impairment amount.  22 
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Upon the acquisition of CEC, the value in the unrecovered nuclear project 1 

investment regulatory asset has been adjusted to remove the $180 million 2 

from the $670 million impairment concurrent with a full write-down of the 3 

CEC acquisition.  As a result, the unrecovered NND Project regulatory asset 4 

as of December 31, 2017 has been effectively adjusted to $4.2 billion, and 5 

CEC has been properly recorded with no net carrying value on the 6 

Company’s balance sheet.   7 

Under the Customer Benefits Plan, the $1.3 billion in one-time cash 8 

payments following the closing of the business combination will defease the 9 

regulatory liability associated with the Toshiba Corporate Guarantee 10 

Settlement Payment and represents the return of amounts previously 11 

collected from customers.  Under the No Merger Benefits Plan, however, 12 

there would be no such cash payments to customers.  Instead, the net 13 

proceeds of the Toshiba Corporate Guarantee Settlement Payment, less 14 

amounts required to satisfy certain lien payments, would be credited against 15 

the balance of the NND Project investment regulatory asset.  The amount of 16 

that credit would be approximately $1.1 billion. 17 

Therefore, under the No Merger Benefits Plan, the balance in the 18 

NND Project costs to be recovered from customers would be approximately 19 

$3.1 billion ($4.2 billion less $1.1 billion).  That amount would be amortized 20 

on a straight line basis over 50 years.  The annual amortization amount would 21 

be approximately $62 million.  However, SCE&G is not asking for any rate 22 
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adjustments associated with this $62 million expense in this proceeding.  1 

Instead, SCE&G is asking for a re-characterization of current revised rates 2 

recovery associated the NND Project investment, which is approximately 3 

$413 million annually, as being a recovery of both the financing costs (i.e., 4 

return on) and the amortization expense associated with this regulatory asset 5 

(i.e., recovery of) until SCE&G’s next retail electric base rate proceeding. 6 

Q. UNDER THE NO MERGER BENEFITS PLAN, IS SCE&G SEEKING 7 

RECOVERY OF THE APPROXIMATELY $361 MILLION IN OTHER 8 

REGULATORY ASSETS?  9 

A.    No.  Under the No Merger Benefits Plan, SCE&G is not seeking 10 

recovery of the $361 million in other regulatory assets that have been treated 11 

as impaired and written off below-the-line as of December 31, 2017.  12 

Q. UNDER THE NO MERGER BENEFITS PLAN, IS SCE&G 13 

PROPOSING A CAPITAL COST RIDER COMPONENT FOR THE 14 

RECOVERY OF NND PROJECT INVESTMENT, AS IS PROPOSED 15 

UNDER THE CUSTOMER BENEFITS PLAN?  16 

A.  No.  Under the No Merger Benefits Plan, SCE&G is not proposing a 17 

Capital Cost Rider Component.  18 

Q. HOW DOES SCE&G PROPOSE TO PROVIDE CUSTOMERS WITH 19 

THE TAX BENEFITS ASSOCIATED WITH THE ABANDONMENT 20 

OF THE NND PROJECT UNDER THE NO MERGER BENEFITS 21 

PLAN?  22 
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A.    Under the No Merger Benefits Plan, there will be no Capital Cost 1 

Rider Component.  As such, the deferred tax benefits associated with the 2 

abandonment of the NND Project including the prior research and 3 

experimentation deductions, as discussed by Ms. Griffin, are included within 4 

the derivation of the rate base and rate recovery considerations which are 5 

inherent in the plan.  6 

Q. UNDER THE NO MERGER BENEFITS PLAN, HOW DOES SCE&G 7 

PROPOSE TO PASS SAVINGS ARISING UNDER THE TCJA ON TO 8 

ITS CUSTOMERS?  9 

A.    Under the No Merger Benefits Plan, SCE&G proposes to implement 10 

a Tax Rider similar to that which would apply under the Customer Benefits 11 

Plan.  However, under the No Merger Benefits Plan (and under the Base 12 

Request), the effects of the TCJA associated with the NND Project 13 

investment will be passed through the Tax Rider.  Ms. Griffin testifies in 14 

more detail regarding these matters.     15 

Q. PLEASE DESCRIBE HOW SCE&G HAS TREATED OTHER, NON-16 

TRANSMISSION INVESTMENTS THAT WERE ORIGINALLY 17 

ASSOCIATED WITH THE NND PROJECT, BUT THAT WILL BE 18 

(OR HAVE BEEN) PLACED INTO SERVICE. 19 

A.  SCE&G is not asking the Commission to take any ratemaking action 20 

regarding the other Project costs that were originally associated with the 21 

NND Project that will be (or have been) placed in service totaling $86 million 22 
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under the No Merger Plan. The only action being requested is for the 1 

Commission to recognize their transfer out of the BLRA cost schedules, as 2 

set forth on Exhibit No. ___ (KRK-1), and into plant in service or normal 3 

electric jurisdictional CWIP.   4 

D. THE BASE REQUEST 5 

Q.  IN WHAT CONTEXT IS SCE&G PROPOSING THAT THE 6 

COMMISSION CONSIDER THE BASE REQUEST?  7 

A.   SCE&G is requesting the Commission to consider the Base Request 8 

only if neither the Customer Benefits Plan nor the No Merger Benefits Plan 9 

is approved.  The Base Request is the most disfavored of all three regulatory 10 

plans.  However, it does represent rate and accounting treatment that SCE&G 11 

believes it would be lawfully entitled to receive under the BLRA if neither 12 

of the voluntary rate mitigation plans is adopted.  13 

Q. HOW WILL SCE&G ACCOUNT FOR THE NEW NUCLEAR 14 

PROJECT INVESTMENT UNDER THE BASE REQUEST? 15 

A.  Under the Base Request, SCE&G does not propose any write down of 16 

its investment in the NND Project for ratemaking purposes, apart from the 17 

application of the net proceeds of the Toshiba Corporation Guarantee 18 

Settlement Payment to the balance of the unrecovered investment in the 19 

regulatory asset.  Accordingly, under the Base Request, the balance in the 20 

regulatory asset to be amortized into rates would be approximately $3.5 21 

billion ($4.6 billion less $1.1 billion).  SCE&G proposes to amortize this 22 
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amount on a straight line basis in equal amounts of approximately $72 1 

million over 50 years.  2 

Q. WHAT FINANCING COSTS WOULD APPLY TO THE 3 

UNRECOVERED BALANCE IN THIS REGULATORY ASSET? 4 

A.  SCE&G is requesting that the approximately $413 million in 5 

financing cost recovery through revised rates under the BLRA that is 6 

currently associated with the NND Project investment be re-characterized as 7 

a return on and a recovery of that investment through amortization.  SCE&G 8 

requests that this re-characterization apply pending a future retail electric rate 9 

case.  Although under the BLRA SCE&G would be entitled to seek it, no rate 10 

adjustment is proposed in this proceeding. 11 

Q. UNDER THE BASE REQUEST, IS SCE&G SEEKING RECOVERY 12 

OF THE $361 MILLION IN OTHER REGULATORY ASSETS 13 

DISCUSSED ABOVE?  14 

A.    Yes.  Under the Base Request, SCE&G is proposing to recover the 15 

$361 million in other regulatory assets discussed above.  SCE&G would 16 

request that the Commission issue an accounting order directing SCE&G to 17 

account for these regulatory assets as proposed in Exhibit 11 to the Joint 18 

Petition at pages 2-3.  19 

Q. HOW WOULD THE TAX BENEFITS ARISING FROM THE NND 20 

PROJECT ABANDONMENT DEDUCTION BE ACCOUNTED FOR 21 

UNDER THE BASE REQUEST? 22 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

August2
4:33

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
35

of81



 

36 
 

A.  Under the Base Request, the tax benefits arising from the NND 1 

Project abandonment deduction and prior research and experimentation 2 

deductions would be accounted for in the same way as is described under the 3 

No Merger Benefits Plan above.   4 

Q. IS SCE&G PROPOSING A TAX RIDER TO APPLY UNDER THE 5 

BASE REQUEST? 6 

A.  Yes.  As indicated above, SCE&G is proposing that a Tax Rider apply 7 

under the Base Request but no NND Tax Rider would apply.  Ms. Griffin 8 

and Mr. Rooks testify in more detail concerning that Tax Rider. 9 

Q. WHAT IS SCE&G ASKING THE COMMISSION TO DO IN 10 

REGARD TO THESE ACCOUNTING MATTERS? 11 

A.  SCE&G believes that the accounting adjustments proposed here are a 12 

fair and reasonable way of implementing the regulatory plans to which they 13 

apply. SCE&G requests that the Commission adopt the Customer Benefit 14 

Plan and the accounting provisions associated with it as the preferred option 15 

for resolving these matters. 16 

III. DISPUTES RELATED TO PRODUCTIVITY 17 

 18 

Q. LABOR PRODUCTIVITY AND DELAY WERE IMPORTANT 19 

ISSUES IN PAST PROCEEDINGS.  DID SCE&G EVER DISPUTE 20 

PAYMENT REQUESTS FROM WESTINGHOUSE DUE TO LABOR 21 

PRODUCTIVITY OR DELAY ISSUES?  22 
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A.  Yes.  In August 2014, the Consortium provided SCE&G and Santee 1 

Cooper with a “new Revised, Fully-Integrated Construction Schedule,” 2 

which, in effect, extended the substantial completion date for Unit 2 by more 3 

than three years from the original forecasted date in the Engineering, 4 

Procurement, and Construction (“EPC”) Agreement and extended the 5 

substantial completion date of Unit 3 by approximately one and a half years.  6 

Moreover, this resulted in SCE&G’s 55% share of the Project costs now 7 

totaling $6.8 billion, which was approximately $500 million over the 8 

originally forecasted cost of $6.3 billion.  These delays and increased costs 9 

were of concern.   10 

SCE&G ultimately decided, in conjunction with Santee Cooper, to 11 

suspend progress payments to the Consortium in the summer of 2014.  12 

Stephen Byrne – SCE&G’s Chief Operating Officer at the time – reiterated 13 

these concerns in a September 25, 2014 letter to Jeff Lyash at Chicago Bridge 14 

and Iron Company (“CB&I”), stating that: 15 

Those Payment Schedules, in their current form, would require 16 

full payment well in advance of when the Consortium expects 17 

to complete the Project.  The disconnect is almost certain to 18 

worsen with the upcoming re-baselined work schedule.  We 19 

have addressed this problem by rejecting recent requests for 20 

payments that were not justified by the Consortium’s current 21 

Project Schedule . . . . The Consortium has no right to be 22 

rewarded for unexcused Project delays by receiving payment 23 

in advance of when it actually performs the work. 24 

Exhibit No. __ (KRK-3).  The Consortium responded to SCE&G’s letter that 25 

same day, stating that: 26 
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In the event that the Owner fails to pay these invoices within 1 

fifteen (15) Days of the Owner’s receipt of this letter . . . ‘[the] 2 

Contractor has the right to suspend performance of the Work 3 

as if Owner had ordered a suspension in accordance with 4 

Section 22.1.’  The Consortium expressly reserves its right to 5 

do so along with exercising its rights under Section 22.5 to 6 

terminate the Agreement and any other remedy available to it. 7 

Exhibit No. __ (KRK-4).  In 2015, when it became clear that the 8 

Consortium was not making significant progress in solving the problem with 9 

labor productivity and related delay at the site, SCE&G began disputing 10 

additional portions of invoices which it believed were caused either by poor 11 

productivity or delay. SCE&G’s position was that these additional costs were 12 

incurred in violation of the obligation that Westinghouse and its EPC 13 

Contract partner CB&I assumed under the EPC Contract to use “Good 14 

Industry Practices” in building the Units. “Good Industry Practices” was 15 

defined in Article I of the EPC Contract as:  16 

 any of the practices, methods, standards and acts engaged in and 17 

generally acceptable to the nuclear power industry in the United States 18 

that, at a particular time, in the exercise of reasonable judgment in 19 

light of the facts known at the time a decision was made could have 20 

been expected to accomplish the desired result consistent with good 21 

business practices, reliability, economy, and safety. 22 

 23 

  Of course, Westinghouse and CB&I rejected this allegation and 24 

asserted that the productivity issues were not the result of failure to meet 25 

Good Industry Practices but were the result of the complexity of the 26 

construction, the new Nuclear Regulatory Commission licensing regime, and 27 

other factors outside of their direct control.  28 
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  Nevertheless, each month SCE&G computed the amount of each 1 

invoice it believed was related to poor productivity or delay and began 2 

disputing charges and withholding payments on that basis.  In response, 3 

Westinghouse and CB&I asserted that they held rights to walk off the job if 4 

these invoices were not paid in full.  The likelihood of litigation between the 5 

parties was becoming greater each month as SCE&G disputed a growing 6 

balance of invoiced costs and took an increasingly adversarial position with 7 

the Consortium.   8 

Q. HOW WERE THESE ISSUES RESOLVED? 9 

A.   During September and October of 2015, SCE&G negotiated an 10 

amendment to the EPC Contract with Westinghouse (the “Amendment”). 11 

SCE&G announced the Amendment on October 27, 2015.  The Amendment 12 

settled these disputed claims and gave SCE&G and Santee Cooper the option 13 

to have the principal scopes of work under the EPC Contract completed for 14 

a fixed price (the “Fixed Price Option.”) 15 

IV. COSTS INCURRED AFTER THE LAST REVISED RATES ORDER 16 

 17 

Q. AS YOU DISCUSS ABOVE, IN ISSUING THE LAST REVISED 18 

RATES ORDER, THE COMMISSION AND ORS REVIEWED COSTS 19 

INCURRED THROUGH JUNE 30, 2016 AND FOUND THEM TO BE 20 

REASONABLE AND PRUDENT COSTS OF THE PROJECT. ARE 21 

THE COSTS INCURRED AFTER JUNE 30, 2016 REASONABLE 22 

AND PRUDENT COSTS OF THE PROJECT? 23 
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A.  Yes. The costs incurred after June 30, 2016 are reasonable and prudent 1 

costs of the Project. Those costs fall into two categories: (a) the costs incurred 2 

prior to the Westinghouse bankruptcy which occurred on March 29, 2017; 3 

and (b) the costs incurred after the Westinghouse bankruptcy.  Because of 4 

the bankruptcy, the EPC Contract costs incurred in each of these periods were 5 

incurred under different contractual arrangements. 6 

Q. ON WHAT BASIS WERE EPC CONTRACT COSTS INCURRED 7 

BETWEEN JUNE 30, 2016 AND MARCH 29, 2017?  8 

A.  During the period between June 30, 2016 and March 29, 2017, costs 9 

were incurred under the EPC Contract as amended on October 27, 2015, 10 

which was approved by the Commission after having been accepted by ORS 11 

in a settlement stipulation.   12 

Q. PLEASE EXPLAIN THE OCTOBER 2015 EPC CONTRACT 13 

AMENDMENT AND HOW COSTS WERE PAID UNDER IT.  14 

A.    The 2015 Amendment gave SCE&G and Santee Cooper the option 15 

to require Westinghouse to charge a fixed price for all but a limited number 16 

of the remaining scopes of work under the EPC Contract. The Amendment 17 

also provided that the parties would establish a milestone payment schedule 18 

under which fixed payment amounts would be tied to the achievement of 19 

specific construction milestones. The Amendment provided a period of time 20 

for the parties to agree on the milestone payment schedule, after which an 21 

independent Dispute Resolution Board (“DRB”) would establish the required 22 
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milestone payment schedule through arbitration. While the milestone 1 

payment schedule was being produced, the Amendment provided that 2 

SCE&G would make payments to Westinghouse based on an interim 3 

payment schedule specified in the Amendment.  These payments were 4 

extended by the DRB and remained in force until the DRB issued its final 5 

order.  At that point, the milestone payment schedule went into effect. These 6 

and other terms of the Amendment were presented to the Commission in 7 

Docket No. 2016-223-E and approved in Order No. 2016-794 based, in part, 8 

on the settlement stipulation signed by ORS and other parties.  SCE&G and 9 

Santee Cooper exercised the Fixed Price Option in mid-2016, and the fixed 10 

price was effective for payments after June 30, 2015.  11 

  Therefore, between June 30, 2016, and the Westinghouse bankruptcy 12 

filing on March 29, 2017, EPC Contract payments were made either under 13 

the interim payment schedule provided for in the Amendment and approved 14 

by the Commission in Order No. 2016-794, or under the milestone payment 15 

schedule, which was also provided for in the Amendment and adopted by the 16 

DRB for payments beginning in December 2016. In all cases, these payments 17 

were contractually determined by the DRB under provisions of the 18 

Amendment which were reviewed and accepted by ORS and approved by 19 

the Commission.  20 
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Q. WHAT EPC COST CATEGORIES WERE NOT INCLUDED IN THE 1 

INTERIM PAYMENT SCHEDULE OR THE MILESTONE 2 

PAYMENT SCHEDULE? 3 

A.  The interim payment schedule covered those scopes of work that 4 

became fixed with the Amendment.  A limited number of scopes of work 5 

were excluded from this and were paid in accordance with the existing 6 

payment practices as required by the EPC Contract.  These excluded scopes 7 

of work included certain Time and Materials work, future change orders that 8 

were Owner-directed or based on changed circumstances, and other specific 9 

items identified in Exhibit C of the 2015 EPC Amendment (the “Non-Fixed 10 

EPC Contract Costs”).   11 

Q. DURING THE PERIOD BETWEEN JUNE 30, 2016 AND DECEMBER 12 

31, 2017, WHAT AMOUNT WAS EXPENDED IN THESE NON-13 

FIXED CATEGORIES? 14 

A.   During the period from June 30, 2016, through March 29, 2017, the 15 

total amount expended under the EPC Contract in these Non-Fixed EPC 16 

Contract Cost categories was $9.3 million, which was less than one percent 17 

of the total cost incurred with respect to the Project during this timeframe. 18 

Spending on these Non-Fixed EPC Contract Cost categories after the 19 

Westinghouse bankruptcy was covered by the Interim Assessment 20 

Agreement (“IAA”) discussed below.  21 
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Q. WERE THESE COSTS REVIEWED AND APPROVED TO ENSURE 1 

THEY WERE REASONABLE, PRUDENT, AND APPROPRIATE? 2 

A.  As it has been since the inception of the Project, these Non-Fixed EPC 3 

Contract Costs were carefully reviewed and approved by SCE&G in 4 

accordance with its established practices to ensure they were reasonable, 5 

appropriate and prudent.  6 

Q. WHAT WAS THE AMOUNT OF OWNER’S COST EXPENDED AND 7 

CHARGED TO THE PROJECT DURING THE PERIOD JUNE 30, 8 

2016, THROUGH DECEMBER 31, 2017? 9 

A.   During the period June 30, 2016, through December 31, 2017, 10 

SCE&G incurred Owner’s Capital Project Costs of $135 million. This does 11 

not include 1) project expenses which were incurred after September 30, 12 

2017, which will be absorbed by SCE&G or 2) project expenses for pre-13 

abandonment and abandonment transactions which were incurred prior to 14 

September 30, 2017 but not finalized until after December 31, 2017. 15 

Q. WERE THE OWNER’S COSTS INCURRED DURING THIS PERIOD 16 

REASONABLE, PRUDENT, AND APPROPRIATE? 17 

A.  Yes. In prior dockets, SCE&G explained in detail the process by 18 

which Owner’s cost budgets were prepared, and the process by which all 19 

charges assigned to the Project for support from other areas of SCANA or 20 

SCE&G were reviewed and approved.  In prior dockets, SCE&G also 21 

provided extensive testimony concerning the process by which the staffing 22 
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and budgeting for the NND team was determined, reviewed, challenged and 1 

approved by senior management. The method by which Owner’s costs were 2 

established and verified remained in place until the abandonment of the 3 

Project. 4 

Q. HOW WERE THESE OWNER’S COSTS CALCULATED? 5 

A.  As stated in prior dockets, SCE&G first developed the Owner’s Cost 6 

forecast at a 100% level, inclusive of Santee Cooper’s percentage to support 7 

the day-to-day management of the project, and then identified its share of 8 

Owner’s Cost.  The Company also identified the cost that was not shared 9 

with Santee Cooper in developing the budget reported for purposes of the 10 

BLRA.  To do so, at the department level, SCE&G created budgets for all 11 

cost centers that provided support for the construction and future operation 12 

of the Units.  These budgets were broken down by month for the current year 13 

and annually thereafter until the end of the Project and were established at 14 

the resource code level, which is SCE&G’s accounting code that identifies 15 

the nature of the cost. 16 

The Owner’s Cost budget was built on a cost-center by cost-center 17 

basis. For the budget, each cost center manager developed a budget based on 18 

his or her professional assessment of the future needs of the Project and his 19 

or her experience.  These budgets were supported by staffing and training 20 

plans, current corporate salary structures, outside services budgets, and other 21 
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cost center specific budget documents as available.  These detailed cost 1 

center budgets rolled up and supported the overall budget. 2 

To obtain budget information from areas other than NND, SCE&G 3 

required all cost centers outside of NND to assign time and cost directly to 4 

the Project based on time sheets and invoices for actual work performed.  5 

These cost centers included such groups as SCANA Audit Services, Legal, 6 

Environmental, Risk Management and Insurance, and multiple groups within 7 

current Nuclear Operations such as Unit 1 Health Physics that may have 8 

assisted on an as-needed basis in creating staffing plans or writing operating 9 

procedures for parts of Unit 2 and 3 operations. 10 

Q. WHAT OVERSIGHT OF OWNER’S COSTS EXISTED 11 

THROUGHOUT THE COURSE OF THE PROJECT? 12 

A.  All cost centers that anticipated providing direct support to the Project 13 

were required to provide detailed budgets for their activities through the 14 

commercial operation date.  NND, SCANA, and Santee Cooper senior 15 

leadership then reviewed these budgets and sought adjustments to them 16 

where it disagreed with the assumptions or results.   17 

We were equally vigilant as to actual cost billed to the Project.  Each 18 

cost was reviewed and approved by the originating department prior to the 19 

charge being assigned to the Project.  The NND team then reviewed these 20 

charges each month to ensure their accuracy, necessity and propriety.  Our 21 

joint-owner, Santee Cooper, had an equal interest in making sure that all 22 
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charges were appropriate and reviewed these charges independently on a 1 

monthly basis. 2 

In some instances, Unit 1 employees who had specific expertise spent 3 

time on the Project.  To ensure that no costs related to the operation of Unit 4 

1 were billed to the Project, the Company recorded the associated labor cost 5 

as a direct cost related to the construction of Units 2 and 3.  As well, some 6 

costs were shared between the Units in order to increase efficiencies and 7 

economies of scale, with the cost being allocated to each Unit based upon 8 

their derived benefit from the expenses.  In all other instances, SCE&G 9 

separately accounted for the cost to operate Unit 1 and ensured that this cost 10 

was not recorded as a cost of the project. 11 

Q. WERE OWNER’S COST BUDGETS PROVIDED TO ORS?  12 

A.  SCE&G made the detailed budgets and supporting documentation 13 

available to ORS upon its request.   14 

Q. DID THESE CONTROLS CONTINUE UNTIL DECEMBER 31, 2017? 15 

A.  All of the controls discussed above were in place during the period 16 

between June 30, 2016, and December 31, 2017, and fully operational to 17 

ensure that Owner’s costs were reasonable, prudent, and appropriate. The 18 

NND team carefully reviewed all charges for the Owner’s costs that were 19 

incurred and assigned to the Project and determined they were reasonable, 20 

prudent, and appropriate. These costs have been subject to oversight and 21 

review by ORS just as other costs of the Project have been. Furthermore, the 22 
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Owner’s costs incurred during the period were fully within the capital cost 1 

schedules approved in Order No. 2016-794.    2 

Q. PLEASE EXPLAIN THE BASIS FOR PAYMENT OF THE EPC 3 

CONTRACT COSTS INCURRED AFTER WESTINGHOUSE’S 4 

BANKRUPTCY FILING ON MARCH 29, 2017. 5 

A.  In the period immediately prior to Westinghouse’s bankruptcy, 6 

Westinghouse, SCE&G and Santee Cooper negotiated an IAA which 7 

allowed work on the Project to continue while SCE&G and Santee Cooper 8 

evaluated their options with respect to completion of the Units. The IAA was 9 

necessary to keep the construction workforce and supply chain intact while 10 

this evaluation occurred. The IAA went into effect immediately upon the 11 

bankruptcy filing. Mr. Young testifies in more detail about the reasons for 12 

the IAA. 13 

During the IAA period, and outside of any other contractual 14 

provisions, SCE&G paid Westinghouse’s principal construction contractor, 15 

Fluor Corporation, directly for its proper labor and services.  SCE&G 16 

provided Westinghouse verification of those payments.  SCE&G also agreed 17 

to fund Westinghouse’s internal labor costs associated with the Project 18 

during the IAA period.  In addition, each week, Westinghouse provided 19 

SCE&G with an estimate of costs that Westinghouse would incur with their 20 

vendors and subcontractors on the Project.  Based on these weekly estimates, 21 

SCE&G transmitted funds to Westinghouse. SCE&G is still reconciling the 22 
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estimated payments made during the IAA against actual invoices to ensure 1 

they are reasonable and appropriate costs of the Project.  When this 2 

reconciliation is complete, an adjustment will be made to the capital cost 3 

schedules.  4 

Where necessary, some isolated small payments were made to 5 

contractors and vendors with past due accounts and whose work was critical 6 

both in scope and timing. These costs are reflected in the amounts set forth 7 

in Exhibit No. ___ (KRK-1) and totaled $2.5 million. 8 

Upon abandonment of the Project on July 31, 2017, all construction 9 

work ceased on the Project other than work necessary to safely and efficiently 10 

demobilize construction, to close out permits, and to stabilize the site. The 11 

costs incurred from August 1, 2017 forward have also been audited and 12 

reviewed using the same oversight, control, and review procedures as applied 13 

to previously incurred costs. ORS continued to audit costs and evaluate the 14 

reasonableness and prudency of those abandonment costs during the post-15 

construction period through November 2017.   16 

Q. HOW WERE THE PAYMENTS MADE UNDER THE IAA 17 

TREATED? 18 

A.  Payments made under the IAA will be considered against the 19 

milestone payments under the EPC Contract unless Westinghouse rejects the 20 

EPC Contract in bankruptcy.  The IAA otherwise suspended the milestone 21 

payments. 22 
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Q. WAS ORS INVOLVED IN REVIEWING THESE COSTS PRIOR TO 1 

ABANDONMENT? 2 

A.  Yes. As indicated above, ORS continued to review IAA costs up until 3 

the decision to abandon the Project, and afterwards as the Project was being 4 

demobilized.    5 

Q. WHAT WAS THE APPROVED COST SCHEDULE ADOPTED BY 6 

THE COMMISSION IN ORDER NO. 2016-794? 7 

A.  The cost schedule for the Project, which the Commission approved in 8 

Order No. 2016-794, subject to ORS’s stipulation of agreement, is attached 9 

to my testimony as Exhibit No. ___ (KRK-5).  This cost schedule has been 10 

adjusted to reflect the removal from the authorized total of the cost of 11 

Transmission projects. 12 

Q. HAS SCE&G PREPARED A SCHEDULE SHOWING THE COSTS 13 

INCURRED ON THE PROJECT BY CATEGORY SINCE JUNE 30, 14 

2016?  15 

A.  A schedule of costs incurred on the Project by the Plant Cost Category 16 

since June 30, 2016 is attached to my testimony as Exhibit No. ___ (KRK-17 

6). These costs also have been adjusted to remove the capital costs associated 18 

with Transmission projects.  19 

V. POST-ABANDONMENT COSTS THAT WERE EXPENSED  20 

Q.  WHAT AMOUNT OF POST-ABANDONMENT COSTS 21 

ASSOCIATED WITH THE PROJECT HAS SCE&G EXPENSED 22 
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SUCH THAT THEY ARE NOT REFLECTED IN THE CAPITAL 1 

COSTS SHOWN ON EXHIBIT NO. ___ (KRK-1)? 2 

A.  SCE&G has expensed approximately $19.2 million in costs associated 3 

with the abandonment of the NND Project through December 31, 2017, 4 

rather than include them in the capital costs associated with the Project. 5 

These costs are not reflected in Exhibit No. ___ (KRK-1). They will not be 6 

considered in setting SCE&G’s rates now or in the future and customers will 7 

not be required to pay them.  8 

Q. DO THE COSTS SHOWN ON EXHIBIT NO. ___ (KRK-1) INCLUDE 9 

ANY SEVERANCE COSTS RELATED TO THE ABANDONMENT 10 

OF THE PROJECT COSTS? 11 

A.  No. SCE&G’s severance costs related to the abandonment were 12 

expensed and not included in the capital cost of the NND Project. Severance 13 

costs are not reflected on Exhibit No. ___ (KRK-1). Because SCE&G has 14 

expensed these costs outside of the test period used to set rates, they will not 15 

be considered in setting SCE&G’s rates now or in the future and customers 16 

will not be required to pay them.  17 

VI. CONCLUSION 18 

Q. DOES EXHIBIT NO. ___ (KRK-1) PROVIDE AN ACCURATE 19 

ACCOUNTING OF PLANT COSTS UP TO AND THROUGH THE 20 

DECISION TO ABANDON THE PROJECT? 21 

A.  Yes.  Exhibit No. ___ (KRK-1) provides an accurate accounting of 22 
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the reasonable, prudent and appropriate plant costs up to and through the 1 

Company’s decision to abandon the Project. These are the costs that SCE&G 2 

should be allowed to recover under S.C. Code Ann. § 58-33-280(K) and other 3 

statutory provisions. 4 

Q. DOES THIS CONCLUDE YOUR TESTIMONY?   5 

A.  Yes, it does. 6 
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Actual through December 2017 plus 

Adjustments

Plant Cost Categories Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 Transfers
Fixed with  No Adjustment 1,740,029         4,628         35,199       22,066       67,394        50,551        66,057          22,960            11,634        366,348      727,099      419,018           (52,923)        

Firm with Fixed Adjustment A 266,750            -            -            63,250       27,500        24,200        75,075          42,900            7,700          26,125        -              -                  -               

Firm with Fixed Adjustment B 238,868            -            5,499         35,768       49,513        39,371        45,043          31,048            22,834        9,791          -              -                  -               

Firm with Indexed Adjustment 873,741            -            45,869       148,713     115,172      137,871      118,769        150,530          129,994      26,822        -              -                  -               

Actual Craft Wages 133,306            -            312           1,937         9,779          11,682        21,091          25,217            38,785        24,503        -              -                  -               

Non-Labor Costs 406,936            -            1,271         31,255       79,778        9,298          65,227          70,154            105,390      44,564        -              -                  -               

Time & Materials 15,787             -            1,013         155           1,004          764             1,878           2,300              4,055          2,048          2,461          109                  -               

Owners Costs 409,671            17,096       8,198         15,206       23,743        29,276        43,643          47,245            51,807        56,885        73,152        76,099             (32,679)        

Total Base Project Costs(2007 $) 4,085,088         21,723       97,360       318,349     373,883      303,013      436,784        392,354          372,200      557,085      802,712      495,226           (85,602)        

Total Project Escalation 387,161            -            3,516         20,907       23,688        32,930        68,787          81,553            86,682        47,711        12,575        8,812               -               

Total Revised Project Cash Flow 4,472,249         21,723       100,876     339,256     397,571      335,943      505,571        473,907          458,882      604,797      815,287      504,038           (85,602)        

Cumulative Project Cash Flow(Revised) 21,723       122,600     461,856     859,427      1,195,370   1,700,941     2,174,848       2,633,730   3,238,526   4,053,813   4,557,851        4,472,249    

AFUDC(Capitalized Interest) 173,271            645           3,495         10,539       17,099        14,039        17,538          23,723            21,563        18,713        27,366        18,551             -               

Gross Construction 4,645,520         22,368       104,371     349,795     414,670      349,981      523,109        497,631          480,445      623,510      842,653      522,588           (85,602)        

Construction Work in Progress 22,368       126,739     476,535     891,205      1,241,186   1,764,295     2,261,926       2,742,371   3,365,881   4,208,534   4,731,122        4,645,520    

Notes

Not included in the "Transfers" column is the transfer of the railroad relocation spur.  This item was moved to VCS Unit 1 in July of 2018 and will decrease the Construction Work in Progress balance approximately $1.4M.

Not included in the "Transfers" column is the transfer of the associated AFUDC.  This was quantified and transferred in 2018, resulting in a decrease the Construction Work in Progress balance of approximately $3.6M.

Not included above are misc. accounting adjustments occurring in 2018 which will decrease the Construction Work in Progress balance approximately $2M.

Not included above is the sale of a reactor coolant pump which occurred in March 2018 and will decrease the Construction Work in Progress balance approximately $8M.

SCE&G is currently working with Southern Company to sell additional equipment and materials.  Any proceeds received from this sale, or any other sale will decrease the Construction Work in Progress balance.

The costs above include milestone payments to WEC totaling $9M, which would be due should they not reject the EPC contract.  These are properly accrued, and will result in a decrease to the Construction Work in Progress balance should they not be paid.

The costs above include the estimated payments made to WEC during the IAA.  Once the reconciliation of these payments can be finalized, any necessary adjustment will be included in the Construction Work in Progress balance.

Actual

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

Exhibit No._(KRK-1) ELEC
TR

O
N
IC
ALLY

FILED
-2018

August2
4:33

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
52

of81



Exhibit No._(KRK-1)

OFFICE OF R E G U L A T O R Y  S T A F F  

S E T T L E M E N T  T E S T I M O N Y  & EXHIBIT 

OF 

M. ANTHONY JAMES, P.E. 

JUNE 29, 2015 

DOCKET NO 2015-103-E 
Summary 

Petition of South Carolina Electric & Gas Company for 
Updates and Revisions to the Capital Cost Schedule and 
Schedules Related to the Construction of a Nuclear Base 
Load Generation Facility at Jenkinsville, South Carolina 
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Q. 

A. 

Q. 

A. 

SETTLEMENT TESTIMONY & EXHffiiT 

OF 

M. ANTHONY JAMES, P.E. 

FOR 

THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF 

DOCKET NO. 2015-103-E 

IN RE: PETITION OF SOUTH CAROLINA ELECTRIC & GAS COMPANY 

FOR UPDATES AND REVISIONS TO THE CAPITAL COST SCHEDULE 

AND SCHEDULES RELATED TO THE CONSTRUCTION OF A NUCLEAR 

BASE LOAD GENERATION FACILITY AT JENKINSVILLE, SOUTH 

CAROLINA 

PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION. 

My name is Anthony James. My business address is 1401 Main Street, Suite 900, 

Columbia, South Carolina 29201. I am employed by the State of South Carolina as the 

Director ofNew Nuclear Development for the Office ofRegulatory Staff("ORS"). 

PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE. 

I hold a Bachelor's Degree in Engineering and a Master's Degree in Earth and 

Environmental Resources Management from the University of South Carolina. I am a 

Professional Engineer registered in the State of South Carolina. I have been employed as 

a Project Engineer at environmental engineering consulting firms and at the South 

Carolina Department of Health and Environmental Control ("DHEC"). I joined DHEC in 

1991 and was promoted from Project Engineer to Program Manager in 1995. As 
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SETTLEMENT TESTIMONY & EXHIBIT

OF

M. ANTHONY JAMES, P.E.

FOR

10

THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF

DOCKET NO. 2015-103-E

IN RE: PETITION OF SOUTH CAROLINA ELECTRIC 8t GAS COMPANY

FOR UPDATES AND REVISIONS TO THE CAPITAL COST SCHEDULE

AND SCHEDULES RELATED TO THE CONSTRUCTION OF A NUCLEAR

BASE LOAD GENERATION FACILITY AT JENKINSVILLE, SOUTH

CAROLINA

12

13 Q. PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION.

14 A. My name is Anthony James. My business address is 1401 Main Street, Suite 900,

15 Columbia, South Carolina 29201. I am employed by the State of South Carolina as the

16 Director ofNew Nuclear Development for the Office of Regulatory Staff ("ORS").

17 Q. PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE.

18 A.

19

20

21

22

23

I hold a Bachelor's Degree in Engineering and a Master's Degree in Earth and

Environmental Resources Management Irom the University of South Carolina. I am a

Professional Engineer registered in the State of South Carolina. I have been employed as

a Project Engineer at environmental engineering consulting firms and at the South

Carolina Department of Health and Environmental Control ("DHEC"). I joined DHEC in

1991 and was promoted &om Project Engineer to Program Manager in 1995. As

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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Q. 

A. 

Q. 

Program Manager in the Bureau of Water, I was responsible for coordinating DHEC's 

statewide wastewater compliance efforts. In 2004, I joined the ORS Electric Department 

as a Senior Electric Specialist and was later promoted to Associate Program Manager. 

As a member of the Electric Department my responsibilities focused on testifying on 

various filings by investor-owned utilities, serving as the lead contact for renewable 

energy activities and implementing management objectives. In 2012, I was promoted to 

Deputy Director of the Electric and Natural Gas Division. As Deputy Director, my 

responsibilities grew to include providing general oversight of all activities of the Electric 

Department as well as the Natural Gas Department and supporting senior management 

objectives. In 2014, I was promoted to Director ofNew Nuclear Development to provide 

oversight of the nuclear construction projects in South Carolina. Collectively, I have 

more than twenty-five years of experience as an environmental engineer in regulatory 

compliance. 

HAVE YOU TESTIFIED BEFORE THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA ("COMMISSION")? 

Yes. I have testified before the Commission in general base rate cases, a number 

of fuel clause proceedings, and a previous proceeding to update the schedule and budget 

for the construction of the new nuclear units in Jenkinsville, SC. I have also been an 

ORS witness in proceedings regarding renewable energy resources, specifically, net 

metering programs and smart grid standards. I have also provided updates to the 

Commission via allowable ex parte briefings. 

WHAT IS THE PURPOSE OF YOUR SETTLEMENT TESTIMONY IN THIS 

PROCEEDING? 
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1 Program Manager in the Bureau of Water, I was responsible for coordinating DHEC's

2 statewide wastewater compliance efforts. In 2004, 1 joined the ORS Electric Department

3 as a Senior Electric Specialist and was later promoted to Associate Program Manager.

4 As a member of the Electric Department my responsibilities focused on testifying on

5 various filings by investor-owned utilities, serving as the lead contact for renewable

6 energy activities and implementing management objectives. In 2012, I was promoted to

7 Deputy Director of the Electric and Natural Gas Division. As Deputy Director, my

8 responsibilities grew to include providing general oversight of all activities of the Electric

9 Department as well as the Natural Gas Department and supporting senior management

10 objectives. In 2014, I was promoted to Director ofNew Nuclear Development to provide

11 oversight of the nuclear construction projects in South Carolina. Collectively, I have

12 more than twenty-five years of experience as an environmental engineer in regulatory

13 compliance.

14 Q. HAVE YOU TESTIFIED BEFORE THE PUBLIC SERVICE COMMISSION OF

15 SOUTH CAROLINA (ssCOMMISSIONss)?

16 A. Yes. I have testified before the Commission in general base rate cases, a number

17 of fuel clause proceedings, and a previous proceeding to update the schedule and budget

18 for the construction of the new nuclear units in Jenkinsville, SC. I have also been an

19 ORS witness in proceedings regarding renewable energy resources, specifically, net

20 metering programs and smart grid standards. I have also provided updates to the

21 Commission via allowable ex parte briefings.

22 Q. WHAT IS THE PURPOSE OF YOUR SETTLEMENT TESTIMONY IN THIS

23 PROCEEDING?

THE OFFICE OF REGULATORY STAFF
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A. 

Q. 

A. 

Q. 

A. 

The purpose of my settlement testimony is to provide an overview of the South 

Carolina Electric & Gas Company's (the "Company" or "SCE&G") petition for updates 

and revisions to the capital cost schedule and schedules related to the construction of a 

nuclear base load generation facility at Jenkinsville, South Carolina ("Petition"). I 

summarize ORS's findings regarding SCE&G's Petition and the major components of the 

settlement agreement ("Settlement") which ORS supports. Lastly, I discuss ORS's 

regulatory oversight activities with regard to the construction of V.C. Summer Nuclear 

Station AP1000 Units 2 & 3 (the "Units"). 

WHAT IS SCE&G REQUESTING IN ITS PETITION? 

Under S.C. Code Ann. § 58-33-270(E)(1) of the Base Load Review Act 

("BLRA"), SCE&G is requesting the Commission to modify the construction schedule to 

reflect new substantial completion dates ("SCDs") of June 19, 2019 and June 16, 2020 

for Unit 2 and Unit 3, respectively. SCE&G is also requesting an increase to the capital 

cost estimates by approximately $698 million (2007 dollars). See Exhibit MAJ-1. The 

$698 million is composed of approximately $453 million in Engineering, Procurement 

and Construction Contract ("EPC Contract") Costs and $245 million in Owner's Costs. 

Of the $698 million request, $325 million (which is net of $86 million in liquidated 

damages) in EPC Contract Costs and $214 million in owner's costs are attributed to delay 

and disputed costs which are discussed further below. 

WHAT AUTHORITY GUIDES ORS'S REVIEW OF THE PETITION? 

ORS is guided by the same statute that permits the BLRA modification request, 

S.C. Code Ann. § 58-33-270(E)(l). It states, "The commission shall grant the relief 

requested, if after a hearing, the commission finds as to the changes in the schedules, 
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I A. The purpose of my settlement testimony is to provide an overview of the South

2 Carolina Electric & Gas Company's (the "Company" or "SCE&G") petition for updates

3 and revisions to the capital cost schedule and schedules related to the construction of a

4 nuclear base load generation facility at Jenkinsville, South Carolina (oPetition"). I

5 summarize ORS's findings regarding SCE&G's Petition and the major components of the

6 settlement agreement ("Settlement") which ORS supports. Lastly, I discuss ORS's

7 regulatory oversight activities with regard to the construction of V.C. Summer Nuclear

8 Station AP 1000 Units 2 & 3 (the "Units").

9 Q. WHAT IS SCE&G REQUESTING IN ITS PETITION?

10 A. Under S.C. Code Ann. ei 58-33-270(E)(1) of the Base Load Review Act

11 ("BLRA"), SCE&G is requesting the Commission to modify the construction schedule to

12 reflect new substantial completion dates ("SCDs") of June 19, 2019 and June 16, 2020

13 for Unit 2 and Unit 3, respectively. SCE&G is also requesting an increase to the capital

14 cost estimates by approximately $698 million (2007 dollars). See Exhibit MAJ-1. The

15 $698 million is composed of approximately $453 million in Engineering, Procurement

16 and Construction Contract ("EPC Contract") Costs and $245 million in Owner's Costs.

17 Of the $698 million request, $325 million (which is net of $ 86 million in liquidated

18 damages) in EPC Contract Costs and $214 million in owner's costs are attributed to delay

19 and disputed costs which are discussed further below.

20 Q. WHAT AUTHORITY GUIDES ORS'S REVIEW OF THE PETITION?

21 A. ORS is guided by the same statute that permits the BLRA modification request,

22

23

S.C. Code Ann. tj 58-33-270(E)(1). It states, 'The commission shall grant the relief

requested, if after a hearing, the commission finds as to the changes in the schedules,

THE OFFICE OF REGULATORY STAFF
1401 Mala Street, Suite 900

Columbia, SC 29201
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Q. 

A. 

Q. 

A. 

Q. 

A. 

estimates, findings, or conditions, that the evidence of record justifies a finding that the 

changes are not the result of imprudence on the part of the utility .... " Using this statute, 

ORS reviews the Company's request to determine if there has been any imprudence on 

the part of the utility. 

IN REVIEWING THE PETITION AND SUPPORTING DOCUMENTATION, DID 

ORS FIND THAT SCE&G ACTED IMPRUDENTLY? 

No, ORS did not. ORS finds that the changes presented in the Petition are not the 

result of imprudence on the part of the Company; and therefore, in accordance with the 

BLRA, SCE&G should be granted the relief requested. 

PLEASE DESCRIBE ORS'S ACTIVITIES IN RESPONSE TO SCE&G'S 

PETITION. 

ORS issued numerous requests for information and reviewed an enormous 

amount of data to evaluate the Company's Petition. ORS met frequently with 

representatives from SCE&G's construction, business and finance departments to discuss 

the details of the Petition and the supporting information. ORS also interviewed several 

Company technical experts to fully understand the particulars related to various 

components of the Petition. 

PLEASE DISCUSS SCE&G'S REQUEST TO MODIFY THE APPROVED 

CONSTRUCTION SCHEDULE. 

In August 2014, SCE&G received a preliminary revised construction schedule 

from Westinghouse Electric Company and Chicago Bridge & Iron (the "Consortium") 

which shows the Unit 2 SCD to be delayed until late 2018 or the first half of 2019, and 

the Unit 3 SCD date to be delayed by approximately one year, thereafter. 
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1 estimates, findings, or conditions, that the evidence of record justifies a finding that the

2 changes are not the result of imprudence on the part of the utility...." Using this statute,

3 ORS reviews the Company's request to determine if there has been any imprudence on

4 the part of the utility.

5 Q. IN REVIEWING THE PETITION AND SUPPORTING DOCUMENTATION, DID

6 ORS FIND THAT SCK&G ACTED IMPRUDENTLY?

7 A. No, ORS did not. ORS finds that the changes presented in the Petition are not the

8 result of imprudence on the part of the Company; and therefore, in accordance with the

9 BLRA, SCE&G should be granted the relief requested.

10 Q. PLEASE DKSCMBE ORS'S ACTIVITIES IN RESPONSE TO SCE&G'S

11 PETITION.

12 A. ORS issued numerous requests for information and reviewed an enormous

13 amount of data to evaluate the Company's Petition. ORS met frequently with

14 representatives from SCE&G's construction, business and finance departments to discuss

15 the details of the Petition and the supporting information. ORS also interviewed several

16 Company technical experts to fully understand the particulars related to various

17 components of the Petition.

18 Q. PLEASE DISCUSS SCE&G'S REQUEST TO MODIFY THE APPROVED

19 CONSTRUCTION SCHEDULE.

20 A. In August 2014, SCE&G received a preliminary revised construction schedule

21

22

23

from Westinghouse Electric Company and Chicago Bridge & Iron (the "Consortium")

which shows the Unit 2 SCD to be delayed until late 2018 or the first half of 2019, and

the Unit 3 SCD date to be delayed by approximately one year, thereafter.
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Q. 

A. 

SCE&G's Petition includes a revised construction schedule ("Revised Schedule") 

which shows new SCDs of June 19, 2019 and June 16, 2020 for Unit 2 and Unit 3, 

respectively. SCE&G refers to this schedule in its Petition as the revised, fully-integrated 

schedule. SCE&G reported to ORS that the Consortium continues to experience delays 

in fabrication and delivery of submodules for the Units and that these delays are the 

primary reason for the Revised Schedule. 

HAS SCE&G AGREED TO MODIFY THE GUARANTEED SUBSTANTIAL 

COMPLETION DATES IN THE EPC CONTRACT? 

No. SCE&G's rights to liquidated damages from the Consortium are based on the 

guaranteed SCDs contained in the EPC Contract. The EPC Contract states that 

guaranteed SCDs can only be revised via a change order. In Docket No. 2012-203-E, 

SCE&G presented an agreement signed by the Company and the Consortium which 

became the basis for Change Order #16. The Commission approved the agreement in 

Order No. 2012-884 resulting in a revised schedule that included new SCDs which would 

match the guaranteed SCDs in the EPC Contract. 

In this case, SCE&G has not agreed to a change order or an agreement supporting 

revised guaranteed SCDs. Consequently, should the Commission decide to approve the 

Company's request, the EPC Contract will retain the guaranteed SCDs of March 15, 2017 

and May 15, 2018 for Unit 2 and Unit 3, respectively, as approved in Order No. 2012-

884. However, as set forth in the Revised Schedule, the project would proceed toward 

the new SCDs of June 19, 2019 and June 16, 2020 for Unit 2 and Unit 3, respectively. If 

these new SCDs are approved, the guaranteed SCDs in the EPC Contract would be 
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SCE&G's Petition includes a revised construction schedule ("Revised Schedule")

2 which shows new SCDs of June 19, 2019 and June 16, 2020 for Unit 2 and Unit 3,

3 respectively. SCE&G refers to this schedule in its Petition as the revised, fully-integrated

4 schedule. SCE&G reported to ORS that the Consortium continues to experience delays

5 in fabrication and delivery of submodules for the Units and that these delays are the

6 primary reason for the Revised Schedule.

7 Q. HAS SCE&G AGREED TO MODIFY THE GUARANTEED SUBSTANTIAL

8 COMPLETION DATES IN THE EPC CONTRACT?

9 A.

10

12

13

14

15

16

17

18

19

20

21

22

No. SCE&G's rights to liquidated damages from the Consortium are based on the

guaranteed SCDs contained in the EPC Contract. The EPC Contract states that

guaranteed SCDs can only be revised via a change order. In Docket No. 2012-203-E,

SCE&G presented an agreement signed by the Company and the Consortium which

became the basis for Change Order ¹16. The Commission approved the agreement in

Order No. 2012-884 resulting in a revised schedule that included new SCDs which would

match the guaranteed SCDs in the EPC Contract.

In this case, SCE&G has not agreed to a change order or an agreement supporting

revised guaranteed SCDs. Consequently, should the Commission decide to approve the

Company's request, the EPC Contract will retain the guaranteed SCDs of March 15, 2017

and May 15, 2018 for Unit 2 and Unit 3, respectively, as approved in Order No. 2012-

884. However, as set forth in the Revised Schedule, the project would proceed toward

the new SCDs of June 19, 2019 and June 16, 2020 for Unit 2 and Unit 3, respectively. If

these new SCDs are approved, the guaranteed SCDs in the EPC Contract would be

THE OFFICE OF REGULATORY STAFF
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1 different from SCDs in the Commission's order. The tables below show the history of 

2 the SCDs for the Units. 

3 Substantial Completion Dates 

4 Unit 2: 

5 Unit 3: 

6 

7 Q. 

8 

9 

10 A. 

11 

12 

13 

14 Q. 

15 

16 A. 

17 

18 

19 

20 

DOES THE DIFFERENCE IN GUARANTEED SCDs IN THE EPC CONTRACT 

AND THE SCDs PRESENTED FOR APPROVAL UNDER THE BLRA IN THIS 

PETITION CREATE A CONCERN FOR ORS? 

No. Although the new SCDs will not have the dual-binding impact of the 

Commission order and the EPC Contract, the Commission orders, as always, will 

continue to governORS's determination of SCE&G's ability to adhere to the approved 

schedule. 

HOW DO THE NEW SCDs RELATE TO THE FEDERAL PRODUCTION TAX 

CREDITS? 

SCE&G is eligible to receive approximately $2.2 billion ($1.1 billion per unit) in 

federal production tax credits if the Units are placed in service prior to January 1, 2021. 

The new SCDs meet that date. However, the 18-month boundary currently approved by 

the Commission in Order No. 2009-104(A) allows the SCD for Unit 3 to extend beyond 

January 1, 2021. 
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different from SCDs in the Commission's order. The tables below show the history of

the SCDs for the Units.

Substantial Completion Dates

Unit 2:

Unit 3:

7 Q. DOES THE DIFFERENCE IN GUARANTEED SCDs IN THE EPC CONTRACT

8 AND THE SCDs PRESENTED FOR APPROVAL UNDER THE BLRA IN THIS

9 PETITION CREATE A CONCERN FOR ORS?

10 A. No. Although the new SCDs will not have the dual-binding impact of the

11 Commission order and the EPC Contract, the Commission orders, as always, will

12 continue to govern ORS's determination of SCE&G's ability to adhere to the approved

13 schedule.

14 Q. HOW DO THE NEW SCDs RELATE TO THE FEDERAL PRODUCTION TAX

15 CREDITS?

16 A. SCE&G is eligible to receive approximately $2.2 billion ($ 1.1 billion per unit) in

17

18

19

20

federal production tax credits if the Units are placed in service prior to January 1, 2021.

The new SCDs meet that date. However, the 18-month boundary currently approved by

the Commission in Order No. 2009-104(A) allows the SCD for Unit 3 to extend beyond

January 1, 2021.
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1 Q. PLEASE DISCUSS SCE&G'S REQUEST TO MODIFY THE CAPITAL COST 

2 ESTIMATES. 

3 A. The Company is requesting to increase the base project cost by approximately 

4 $698 million (2007 dollars). See Exhibit MAJ-1 for a breakdown of costs in 2007 

5 dollars. The gross construction cost of the Units will increase by approximately $1.1 

6 billion (future dollars). 

7 Base Project Cost ($000) 

8 (2007 Dollars) 

9 Gross Construction Cost ($000) 

10 (Future Dollars) 

11 

12 Q. PLEASE PROVIDE A BREAKDOWN OF THE INCREASE IN THE BASE 

13 PROJECT COST. 

14 A. The increase of approximately $698 million can be represented by two major cost 

15 categories, EPC Contract Costs totaling $453 million and Owner's Costs totaling $245 

16 million. 

17 Q. PLEASE PROVIDE A BREAKDOWN OF THE EPC CONTRACT COSTS. 

18 A. With reference to Exhibit MAJ-1, the EPC Contract Cost is approximately $453 

19 million which consists of $411 million in delay and other estimated at completion 

20 ("EAC") costs (or $325 million which is net of $86 million in the projected recovery of 

21 liquidated damages from the Consortium); $72 million in design finalization costs; $56.5 
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1 Q. PLEASE DISCUSS SCEttJtG'S REQUEST TO MODIFY THE CAPITAL COST

2 ESTIMATES.

3 A. The Company is requesting to increase the base project cost by approximately

$698 million (2007 dollars). See Exhibit MAJ-1 for a breakdown of costs in 2007

dollars. The gross construction cost of the Units will increase by approximately $ 1.1

billion (future dollars).

Base Project Cost ($000)

(2007 Dollars)

10

Gross Construction Cost ($000)

(Future Donors)

12 Q. PLEASE PROVIDE A BREAKDOWN OF THE INCREASE IN THE BASE

13 PROJECT COST.

14 A. The increase of approximately $698 million can be represented by two major cost

15 categories, EPC Contract Costs totaling $453 million and Owner's Costs totaling $245

16 million.

17 Q. PLEASE PROVIDE A BREAKDOWN OF THE EPC CONTRACT COSTS.

18 A.

19

20

21

With reference to Exhibit MAJ-l, the EPC Contract Cost is approximately $453

million which consists of $411 million in delay and other estimated at completion

("EACo) costs (or $325 million which is net of $86 million in the projected recovery of

liquidated damages from the Consortium); $72 million in design finalization costs; $56.5
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1 million in change order costs; and a reduction of $107,000 for switch yard re-allocation of 

2 costs. 

3 Q. WHAT CHANGE ORDERS ARE IN THE PETITION? 

4 A. The Petition includes the following 10 change orders totaling approximately 

5 $56.5 million: 

6 Change Orders ($000) 

7 

8 

1 Plant Layout Security 

2 Cyber Security Upgrades 
3 Schedule Mitigafun for Shield Building Panels 

4 Federal Health Care Act (CO #20) 
5 Plant Reference Simulator & SIW (CO #19) 
6 Ovafun and Common Q I&C Training Sys. 
7 Simulator Development System 
8 ITAAC Maintenance (CO #21) 
9 Warehouse Fire Security 

10 Perch Guards (CO #18) 

Total Costs Due to Change Orders 

$ 20,350 

18,816 
12,100 
2,182 
1,100 

880 
605 
372 
121 
14 

56,540 

9 Q. DOES ORS HAVE A RECOMMENDATION REGARDING THE CHANGE 

10 ORDERS? 

11 A. Yes, given that several change orders are being negotiated, ORS recommends the 

12 Company track and report final change order costs in its quarterly reports filed with the 

13 Commission. 

14 Q. PLEASE DISCUSS THE OWNER'S COSTS. 

15 A. With reference to Exhibit MAJ-1, the Owner's Costs increase of approximately 

16 $245 million includes $214 million in owner's costs associated with the delay and $31 

17 million in owner's costs not associated with the delay. 
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1 million in change order costs; and a reduction of $ 107,000 for switchyard re-allocation of

2 costs.

3 Q. WHAT CHANGE ORDERS ARE IN THE PETITION?

4 A. The Petition includes the following 10 change orders totaling approximately

5 $56.5 million:

Change Orders ($000)

1 Plant Layout Security

2 Cyber Security Upgrades
3 Schedule Mitigation for Shield Building Panels
4 Federal Health Care Act (CO ¹20)
5 Plant Reference Simulator ¹c S/W (CO ¹19)
6 Ovation and Common Q I&C Trainiug Sys.
7 Simulator Development System
8 ITAAC Maintenance (CO ¹21)
9 Warehouse Fire Security

10 Perch Guards (CO ¹18)

20350
18,816

12,100

2,182

1,100
880
605

372

121

14

Total Costs Due to Change Orders $ 56,540

9 Q. DOES ORS HAVE A RECOMMENDATION REGARDING THE CHANGE

10 ORDERS?

11 A. Yes, given that several change orders are being negotiated, ORS recommends the

12 Company track and report final change order costs in its quarterly reports filed with the

13 Commission.

14 Q. PLEASE DISCUSS THE OWNER'S COSTS.

15 A. With reference to Exhibit MAJ-l, the Owner's Costs increase of approximately

16

17

$245 million includes $214 million in owner's costs associated with the delay and $31

million in owner's costs not associated with the delay.

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201



10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

Settlement Testimony ofM. Anthony James, P.E. Docket No. 2015-103-E South Carolina Electric & Gas Company 
June 29, 2015 Page9 ofl5 

Q. 

A. 

Q. 

A. 

Q. 

A. 

Q. 

A. 

PLEASE ELABORATE ON OWNER'S COSTS ASSOCIATED WITH THE 

DELAY. 

Owner's costs associated with the delay is approximately $214 million which 

consists of $125 million in owner's labor cost revisions; $30 million in owner's risk 

insurance and workers compensation insurance; $6.5 million in additional information 

technology ("IT") costs; $6 million in facilities cost increases; and $46 million in other 

costs. 

PLEASE ELABORATE ON OWNER'S COSTS NOT ASSOCIATED WITH THE 

DELAY. 

Owner's costs not associated with the delay is approximately $31 million which 

consists of $7.5 million for 64 additional employees; $7 million in Nuclear Regulatory 

Commission ("NRC") fees; $3.3 million in other IT costs; and $12.8 million in other 

costs. 

HOW MUCH OF THE PETITION'S TOTAL INCREASE IS RELATED TO 

DELAY AND OTHER DISPUTED COST? 

Approximately $539 million (or 77%) of the $698 million increase is related to 

delay and other disputed costs which includes $411 million in delay and other EAC costs 

(or $325 million which is net of $86 million in projected recovery ofliquidated damages 

from the Consortium), and $214 million in owner's costs associated with the delay. 

DOES ORS HAVE ANY FINDINGS OR RECOMMENDATIONS? 

Yes. ORS evaluated the Petition with regard to its statutory responsibility to 

represent the public interest by balancing the (1) concerns of the using and consuming 

public; (2) economic development and job attraction and retention in South Carolina; and 
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1 Q. PLEASE ELABORATE ON OWNER'S COSTS ASSOCIATED WITH THE

2 DELAY.

3 A. Owner's costs associated with the delay is approximately $214 million which

4 consists of $ 125 million in owner's labor cost revisions; $30 million in owner's risk

5 insurance and workers compensation insurance; $6.5 million in additional information

6 technology ("IT") costs; $6 million in facilities cost increases; and $46 million in other

7 costs.

8 Q. PLEASE ELABORATE ON OWNER'S COSTS NOT ASSOCIATED WITH THE

9 DELAY.

Owner's costs not associated with the delay is approximately $31 million which

11 consists of $7.5 million for 64 additional employees; $7 million in Nuclear Regulatory

12 Commission ("NRC") fees; $3.3 million in other IT costs; and $ 12.8 million in other

13 costs.

14 Q. HOW MUCH OF THE PETITION'S TOTAL INCREASE IS RELATED TO

15 DELAY AND OTHER DISPUTED COST2

16 A. Approximately $539 million (or 77%) of the $698 million increase is related to

17 delay and other disputed costs which includes $411 million in delay and other EAC costs

18 (or $325 million which is net of $ 86 million in projected recovery of liquidated damages

19 from the Consortium), and $214 million in owner's costs associated with the delay.

20 Q. DOES ORS HAVE ANY FINDINGS OR RECOMMENDATIONS?

21 A. Yes. ORS evaluated the Petition with regard to its statutory responsibility to

22

23

represent the public interest by balancing the (I) concerns of the using and consuming

public; (2) economic development and job attraction and retention in South Carolina; and
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Q. 

(3) preservation of the financial integrity of the state's public utilities. ORS also 

evaluated the Petition with regard to Section 58-33-270(E) of the BLRA which states: 

"The commission shall grant the relief requested if, after a hearing, the 

commission finds: 

(1) as to the changes in the schedules, estimates, findings, or 

conditions, that the evidence of record justifies a finding that 

the changes are not the result of imprudence on the part of the 

utility ... " 

ORS met frequently with representatives from SCE&G's construction, business 

and finance departments to discuss the methodology used to produce the estimates in the 

Petition. While the Company's owner's costs estimates are well supported, the EAC cost 

estimates provided by the Consortium, and adjusted by the Company, do not reflect the 

same level of detail as compared to the owner's costs estimates. Nevertheless, based on 

ORS's review; SCE&G's in-depth evaluation; and, SCE&G's adoption of the proposed 

schedule and budget, ORS finds the cost estimates to have sufficient support and provide 

a reasonable basis to proceed with the Units. 

As ORS considers its statutory responsibility to represent the public interest in the 

context of the requirements of Section 58-33-270(E)(1) ofthe BLRA, ORS finds that the 

changes presented in the Petition are not the result of imprudence on the part of the 

Company; and therefore, in accordance with the BLRA, SCE&G should be granted the 

relief requested. 

WHO ARE THE PARTIES TO THE SETTLEMENT? 
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1 (3) preservation of the financial integrity of the state's public utilities. ORS also

2 evaluated the Petition with regard to Section 58-33-270(E) of the BLRA which states:

"The commission shall grant the relief requested if, afler a hearing, the

commission finds:

(1) as to the changes in the schedules, estimates, findings, or

conditions, that the evidence of record justifies a finding that

the changes are not the result of imprudence on the part of the

utility..."

ORS met &equently with representatives from SCE&G's construction, business

10 and finance departments to discuss the methodology used to produce the estimates in the

11 Petition. While the Company's owner's costs estimates are well supported, the EAC cost

12 estimates provided by the Consortium, and adjusted by the Company, do not reflect the

13 same level of detail as compared to the owner's costs estimates. Nevertheless, based on

14 ORS's review; SCE&G's in-depth evaluation; and, SCE&G's adoption of the proposed

15 schedule and budget, ORS finds the cost estimates to have suffiicient support and provide

16 a reasonable basis to proceed with the Units.

As ORS considers its statutory responsibility to represent the public interest in the

18 context of the requirements of Section 58-33-270(E)(1) of the BLRA, ORS finds that the

19 changes presented in the Petition are not the result of imprudence on the part of the

20 Company; and therefore, in accordance with the BLRA, SCE&G should be granted the

21 relief requested.

22 Q. WHO ARE THE PARTIES TO THE SETTLEMENT?
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A. 

Q. 

A. 

Q. 

A. 

Q. 

A. 

Q. 

ORS, SCE&G, and the South Carolina Energy Users Committee (collectively, the 

"Settling Parties" or the "Parties") filed the Settlement with the Commission on June 29, 

2015. There are two other intervening parties in this docket: CMC Steel South Carolina 

and the Sierra Club. 

WHAT ARE THE MAJOR COMPONENTS OF THE SETTLEMENT? 

The Parties agree that the Revised Schedule and capital cost estimates presented 

in the Petition are consistent with the BLRA and should be approved by the Commission. 

The Parties also agree that beginning with any revised rates filing made on or 

after January 1, 2016, and prospectively thereafter until such time as the Units are 

completed, SCE&G will develop and calculate its revised rates filings using 10.5% as the 

return on common equity rather than the approved return on common equity of 11 %. 

DOES ORS SUPPORT THE SETTLEMENT? 

Yes. ORS supports this Settlement and finds it to be in the public interest. With 

the reduction of the return on equity from 11% to 1 0.5%, the total impact is estimated to 

be approximately $15 million in savings to ratepayers. ORS respectfully requests that the 

Commission approve the Settlement. 

WHAT ESTABLISHES ORS'S OVERSIGHT RESPONSIBILITIES? 

Section 58-33-277(B) of the BLRA states that "[t]he Office of Regulatory Staff 

shall conduct on-going monitoring of the construction of the plant and expenditure of 

capital through review and audit of the quarterly reports under this article, and shall have 

the right to inspect the books and records regarding the plant and the physical progress of 

construction upon reasonable notice to the utility." 

WHAT ARE THE PRIMARY AREAS OF ORS'S OVERSIGHT ACTIVITIES? 
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1 A. ORS, SCE&G, and the South Carolina Energy Users Committee (collectively, the

2 "Settling Parties" or the "Parties") filed the Settlement with the Commission on June 29,

3 2015. There are two other intervening parties in this docket: CMC Steel South Carolina

4 and the Sierra Club.

5 Q. WHAT ARE THE MAJOR COMPONENTS OF THE SETTLEMENT?

6 A. The Parties agree that the Revised Schedule and capital cost estimates presented

7 in the Petition are consistent with the BLRA and should be approved by the Commission.

The Parties also agree that beginning with any revised rates filing made on or

9 after January 1, 2016, and prospectively thereafter until such time as the Units are

10 completed, SCE&G will develop and calculate its revised rates filings using 10.5% as the

11 return on common equity rather than the approved return on common equity of 11%.

12 Q. DOES ORS SUPPORT THE SETTLEMENT?

13 A. Yes. ORS supports this Settlement and finds it to be in the public interest. With

14 the reduction of the return on equity from 11% to 10.5%, the total impact is estimated to

15 be approximately $ 15 million in savings to ratepayers. ORS respectfully requests that the

16 Commission approve the Settlement.

17 Q. WHAT ESTABLISHES ORS'S OVERSIGHT RESPONSIBILITIES?

18 A. Section 58-33-277(B) of the BLRA states that "[t]he Office of Regulatory Staff

19 shall conduct on-going monitoring of the construction of the plant and expenditure of

20 capital through review and audit of the quarterly reports under this article, and shall have

21 the right to inspect the books and records regarding the plant and the physical progress of

22 construction upon reasonable notice to the utility."

23 Q. WHAT ARE THE PRIMARY AREAS OF ORS'S OVERSIGHT ACTIVITIES?
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A. 

Q. 

A. 

Q. 

A. 

ORS monitors the Commission-approved construction schedule and cost 

estimates. Section 58-33-275(A) of the BLRA states," ... capital costs are prudent utility 

costs and expenses and are properly included in rates so long as the plant is constructed 

or is being constructed within the parameters of: (1) the approved construction schedule 

including contingencies; and (2) the approved capital costs estimates including specified 

contingencies." 

DESCRIBE ORS'S MONITORING OF THE APPROVED SCHEDULE. 

ORS visits the construction site in Jenkinsville at least twice per week to perform 

on-site reviews of numerous documents that relate to the approved construction schedule. 

These documents include, but are not limited to: the weekly construction activities report, 

detailed construction schedules, milestone comparison activity report, milestone schedule 

recovery plans, major component fabrication status log and meeting minutes. ORS also 

attends on-site Plan of the Day meetings with "front-line" Project Managers to learn 

about immediate construction activities and challenges. On a monthly basis, ORS and its 

consultant meet with SCE&G's on-site lead project representatives to discuss the overall 

status of the Units and perform an in-depth site tour to observe construction progress. 

WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

GOING CONSTRUCTION SCHEDULE MONITORING? 

In addition, ORS reviews the Company's required quarterly reports, which, 

among other things, provide a status of the approved BLRA milestone schedule. The 

BLRA milestone schedule consists of 146 milestone activities. ORS verifies the status of 

each milestone activity to ensure the construction activity is in accordance with the 

THE OFFICE OF REGULATORY STAFF 
1401 Main Street, Suite 900 

Columbia, SC 29201 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

August2
4:33

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
65

of81

Settlement Testimony of M. Anthony James, P.E. Docket No. 2015-103-E South Carolina Electric & Gas Company
June 29, 2015 Page 12 of 15

1 A. ORS monitors the Commission-approved construction schedule and cost

2 estimates. Section 58-33-275(A) of the BLRA states, "...capital costs are prudent utility

3 costs and expenses and are properly included in rates so long as the plant is constructed

4 or is being constructed within the parameters of: (I) the approved construction schedule

5 including contingencies; and (2) the approved capital costs estimates including specified

6 contingencies."

7 Q. DESCRIBE ORS'S MONITORING OF THE APPROVED SCHEDULE.

8 A. ORS visits the construction site in Jenkinsville at least twice per week to perform

9 on-site reviews of numerous documents that relate to the approved construction schedule.

10 These documents include, but are not limited to: the weekly construction activities report,

11 detailed construction schedules, milestone comparison activity report, milestone schedule

12 recovery plans, major component fabrication status log and meeting minutes. ORS also

13 attends on-site Plan of the Day meetings with "font-line" Project Managers to leam

14 about immediate construction activities and challenges. On a monthly basis, ORS and its

15 consultant meet with SCE&G's on-site lead project representatives to discuss the overall

16 status of the Units and perform an in-depth site tour to observe construction progress.

17 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

18 GOING CONSTRUCTION SCHEDULE MONITORING?

19 A.

20

21

22

In addition, ORS reviews the Company's required quarterly reports, which,

among other things, provide a status of the approved BLRA milestone schedule. The

BLRA milestone schedule consists of 146 milestone activities. ORS verifies the status of

each milestone activity to ensure the construction activity is in accordance with the
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Q. 

A. 

Commission's order. Milestone activities are allowed to be accelerated by up to 24 

months or delayed by up to 18 months. 

PLEASE DESCRIBE ORS'S MONITORING OF THE APPROVED CAPITAL 

COST ESTIMATES. 

ORS compares the capital cost estimates approved by the Commission to the cost 

estimates in the Company's quarterly reports. This comparison focuses on the 9 major 

cost categories, which are: 

1. Fixed with No Adjustment 

2. Firm with Fixed Adjustment A 

3. Firm with Fixed Adjustment B 

4. Firm with Indexed Adjustment 

5. Actual Craft Wages 

6. Non-Labor Cost 

7. Time & Materials 

8. Owner's Costs 

9. Transmission Projects 

ORS evaluates cost variances which may be due to various project changes (e.g., 
' 

shifts in work scopes, payment timetables, construction schedule adjustments, change 

orders, etc.) to determine if the cumulative amount of these changes impact the total 

approved capital cost of the project (in 2007 dollars). 

In a similar fashion, ORS compares the approved project cash flow to the project 

cash flow in the Company's quarterly reports. This comparison focuses on any impact to 

annual cash flow requirements. 

Lastly, allowance for funds used during construction and escalation rates are 

evaluated to determine if appropriate rates have been applied. 
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I Commission*s order. Milestone activities are allowed to be accelerated by up to 24

2 months or delayed by up to 18 months.

3 Q. PLEASE DESCRIBE ORS'S MONITORING OF THE APPROVED CAPITAL

4 COST ESTIMATES.

5 A. ORS compares the capital cost estimates approved by the Commission to the cost

estimates in the Company's quarterly reports. This comparison focuses on the 9 major

cost categories, which are:

10

12

13

14

15

16

1. Fixed with No Adjustment

2. Firm with Fixed Adjustment A

3. Firm with Fixed Adjustment B

4. Firm with Indexed Adjustment

5. Actual Crafl Wages

6. Non-Labor Cost

7. Time & Materials

8. Owner's Costs

9. Transmission Projects

17

18

19

20

21

22

23

24

25

ORS evaluates cost variances which may be due to various project changes (e.g.,

shifls in work scopes, payment timetables, construction schedule adjustments, change

orders, etc.) to determine if the cumulative amount of these changes impact the total

approved capital cost of the project (in 2007 dollars).

In a similar fashion, ORS compares the approved project cash flow to the project

cash flow in the Company's quarterly reports. This comparison focuses on any impact to

annual cash flow requirements.

Lastly, allowance for funds used during construction and escalation rates are

evaluated to determine if appropriate rates have been applied.
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Q. 

A. 

Q. 

A. 

Q. 

A. 

Q. 

A. 

WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES? 

During on-site visits, ORS reviews documents that may impact the project budget. 

Examples of such documents are contract amendments and change orders. ORS also 

reviews invoices associated with completed milestone activities to ensure milestone 

payments are consistent with the EPC Contract milestone payment schedules. In 

addition, ORS's Audit Division further evaluates the Company's actual project 

expenditures. 

PLEASE ELABORATE ON ORS'S AUDIT DIVISION'S EVALUATIONS. 

ORS Audit Division personnel conduct regulatory audit procedures on the 

Company's recorded project expenditures. ORS evaluates the Company's accounting 

controls over project expenditures and, based on this evaluation, ORS determines the 

extent to which these controls prevent improper payments. 

DOES ORS EXAMINE EACH DISBURSEMENT TO ENSURE THAT THE 

CONTROLS OVER DISBURSEMENTS ARE BEING PROPERLY APPLIED? 

No. In accordance with standard audit procedures, ORS examines a sample of 

expenditures to ensure that the controls are being applied. These samples are selected 

from the entire population of charges to the construction project account. 

PLEASE DESCRIBE THE PROCEDURES PERFORMED TO ENSURE THAT 

DISBURSEMENTS COMPLY WITH THE INTERNAL CONTROLS. 

For each disbursement selected, Audit staff examines vendor invoices to ensure: 

invoices are from valid vendors; charges included are related to the project; the charges 

are for the correct time period; invoices are mathematically correct; proper approval 
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1 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

2 GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES?

3 A. During on-site visits, ORS reviews documents that may impact the project budget.

4 Examples of such documents are contract amendments and change orders. ORS also

5 reviews invoices associated with completed milestone activities to ensure milestone

6 payments are consistent with the EPC Contract milestone payment schedules. In

7 addition, ORS's Audit Division further evaluates the Company's actual project

8 expenditures.

9 Q. PLEASE ELABORATE ON ORS'S AUDIT DIVISION'S EVALUATIONS.

10 A. ORS Audit Division personnel conduct regulatory audit procedures on the

11 Company's recorded project expenditures. ORS evaluates the Company's accounting

12 controls over project expenditures and, based on this evaluation, ORS determines the

13 extent to which these controls prevent improper payments.

14 Q. DOES ORS EXAMINE EACH DISBURSEMENT TO ENSURE THAT THE

15 CONTROLS OVER DISBURSEMENTS ARE BEING PROPERLY APPLIED?

16 A. No. In accordance with standard audit procedures, ORS examines a sample of

17 expenditures to ensure that the controls are being applied. These samples are selected

18 Irom the entire population of charges to the construction project account.

19 Q. PLEASE DESCRIBE THE PROCEDURES PERFORMED TO ENSURE THAT

20 DISBURSEMENTS COMPLY WITH THE INTERNAL CONTROLS.

21 A. For each disbursement selected, Audit staff examines vendor invoices to ensure:

22

23

invoices are from valid vendors; charges included are related to the project; the charges

are for the correct time period; invoices are mathematically correct; proper approval
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Q. 

A. 

Q. 

A. 

Q. 

A. 

signatures are evident on the invoice routing documents; accounts charged are consistent 

with the nature of the disbursements; and items have been charged to the proper EPC 

Contract cost category. 

WHAT OTHER MONITORING ACTIVITIES DOES ORS PERFORM? 

ORS technical staff, as well as, senior and executive management, participate in 

quarterly meetings with SCE&G's executive management. ORS meets quarterly with the 

Consortium representatives, attends NRC public meetings held near the site, and 

participates in NRC conference calls to monitor federal licensing activities. Additionally, 

ORS traveled to fabrication facilities in South Carolina, Virginia, Louisiana, and Florida 

to monitor the fabrication of major structural modules, shield building panels, mechanical 

modules and components. 

ARE THE RESULTS OF ORS'S OVERSIGHT ACTIVITIES AVAILABLE TO 

THE PUBLIC? 

Yes. Subsequent to each quarterly report filed by SCE&G, ORS generates a 

report which details ORS's review of the Company's quarterly report as well as other 

notable activities related to the construction of the Units. ORS reports are non-

confidential and available at www.regulatorystaff.sc.gov. In addition to ORS's review of 

SCE&G's quarterly reports, ORS responds to the Company's annual request for revised 

rates. ORS examines SCE&G's annual revised rates filing which seeks rate recovery to 

cover the financing of project expenditures. ORS reviews the request and issues a report 

documenting its findings. 

DOES THIS CONCLUDE YOUR SETTLEMENT TESTIMONY? 

Yes, it does. 
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1 signatures are evident on the invoice routing documents; accounts charged are consistent

2 with the nature of the disbursements; and items have been charged to the proper EPC

3 Contract cost category.

4 Q. WHAT OTHER MONITORING ACTIVITIES DOES ORS PERFORM?

5 A. ORS technical staff, as well as, senior and executive management, participate in

6 quarterly meetings with SCE&G's executive management. ORS meets quarterly with the

7 Consortium representatives, attends NRC public meetings held near the site, and

8 participates in NRC conference calls to monitor federal licensing activities. Additionally,

9 ORS traveled to fabrication facilities in South Carolina, Virginia, Louisiana, and Florida

10 to monitor the fabrication ofmajor structural modules, shield building panels, mechanical

11 modules and components.

12 Q. ARE THE RESULTS OF ORS'S OVERSIGHT ACTIVITIES AVAILABLE TO

13 THE PUBLIC?

14 A. Yes. Subsequent to each quarterly report filed by SCE&G, ORS generates a

15 report which details ORS's review of the Company's quarterly report as well as other

16 notable activities related to the construction of the Units. ORS reports are non-

17 confidential and available at www.re lator staff.sc. ov. In addition to ORS's review of

18 SCE&G's quarterly reports, ORS responds to the Company's annual request for revised

19 rates. ORS examines SCE&G's annual revised rates filing which seeks rate recovery to

20 cover the financing of project expenditures. ORS reviews the request and issues a report

21 documenting its findings.

22 Q. DOES THIS CONCLUDE YOUR SETTLEMENT TESTIMONY?

23 A. Yes, it does.

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201



S C  O f f i c e  o f  R e g u l a t o r y  S t a f f  

S C E & G  P e t i t i o n  t o  M o d i f y  t h e  A p p r o v e d  S c h e d u l e  a n d  B u d g e t  

f o r  VC S u m m e r  U n i t s  2&3 

D o c k e t  No. 2 0 1 5 - 1 0 3 - E  

R e v i s i o n  to C a p i t a l  C o s t  E s t i m a t e s  ($000) 

(2007 D o l l a r s )  

E P C  C o n t r a c t  C o s t s  

i. D e l a y  a n d  O t h e r  E A C  C o s t s  

D e l a y  Costs a n d  O t h e r  E A C  Costs $ 

4 1 0 , 3 2 8  

Less " L i q u i d a t e d  Damages" 

( 8 5 , 5 2 5 )  

N e t  D e l a y  a n d  O t h e r  E A C  C o s t s  (a) $ 324,803 

ii. Design Finalization Costs 
Costs Assoc. w/Final Design Finalization $ 71,899 

Total Design Finalization Costs $ 71,899 

iii. Costs Due to Change Orders: 
1 Plant Layout Security $ 20,350 
2 Cyber Security Upgrades 18,816 
3 Schedule Mitigation for Shield Building Panels 12,100 
4 Federal Health Care Act (CO #20) 2,182 
5 Plant Reference Simulator & S!W (CO #19) 1,100 
6 Ovation and Common Q l&C Training Sys. 880 
7 Simulator Development System 605 
8 ITAAC Maintenance (CO #21) 372 
9 Warehouse Fire Security 121 

10 Perch Guards (CO #18) 14 

Total Costs Due to Change Orders $ 56,540 

iv. Switchyard Cost Re-aUocation $ (107) 

Total EPC Contract Costs $ 453,136 

b. Owner's Cost Revisions Associated w!Dela:~:: 
i. Owner's Labor Cost Revisions $ 125,279 
ii. Owner's Risk Insurance & Workers Comp. 30,101 
iii. Additional IT Costs 6,504 
iv. Facilities Cost Increases 6,071 
v. Other Owner's Costs 46,351 

Total Owner's Cost Assoc. w!Delay (II) $ 214,307 

c. Owner's Cost Increases Not Assoc. w!Dela:~:: 
i. Additional 64 Employees $ 7,535 
ii. NRC Fees 7,094 
iii. Other IT Costs 3,309 
iv. Other Costs 12,851 

Total Owner's Cost Increases Not Assoc. w!Delay s 30,789 

Total Owner's Cost Increase $ 245,096 

Total Delay and Disputed Costs l•l<il'il $ 539,110 

Total Revision to Cost Forecast s 698,233 

Note: Totals may not add due to rounding 
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for VC Summer Ualts 2dr3
Docket No. 2015-103-E

Exhibit MAJ-1

Revision to Capital Cost Estimates ($000)
(2007 Dollars)

a. EPC Contract Costs
I. Delay snd Other EAC Costs

Delay Costs and Other EAC Costs
Less "Liquidated Damages"

Net Delay and Other EAC Costs

'410,328
(85,525)

$ 324,803

iL Design Fiaalization Costs
Costs Assoc. w/Final Design Finalization

Total Design Finalization Costs

$ 71,899

$ 71,899

iii. Costs Due to Change Orders:
I Plant Layout Security
2 Cyber Security Upgrades
3 Schedule Mitigation for Shield Building Panels
4 Federal HealthCsreAct(CO¹20)
5 Plant Reference Simulator & S/W (CO ¹19)
6 Ovation and Common Q I&C Training Sys.
7 Simulator Development System
8 ITAAC Mainteaance (CO ¹21)
9 Warehouse Fire Security

10 Perch Guards (CO ¹18)

20,350
18,816

12,100
2,182
1,100

880
605
372
121

14

Total Costs Due to Change Orders 56,540

iv. Switchyard Cost Re-anocation

Total EPC Contract Costs

(107)

453,136

b. Owner's Cost Revisions Associated w/Dele
L Owner's Labor Cost Revisions
iL Owner's Risk Insurance & Workem Comp.
iii. Additional IT Costs
iv. Facilities Cost Increases
v. Other Ovmer's Costs

125,279
30,101

6,504
6,071

46,351

Total Owaer's Cost Assoc. w/Delay 214807

c. Owner's Cost Increases Not Assoc. w/Dele
i. Additional 64 Employees
iL NRC Fees
iii. Other IT Costs

iv. Other Costs

7,535
7,094
3,309

12,851

Total Owner's Cost Increases Not Assoc. w/Delay 30,789

Total Owner's Cost increase 245,096

Total Delay and Disputed Costs 'otal

Revision to Cast Forecast

$ 539,110

$ 698433

Note: Totals may not add due to rounding



EXHIBIT 2
Page 1 of 6

Stephen A. Byrne 
President Generation & Transmission & COO 

sbyrne@scana. com 

September 25, 2014 
NND-14-0600 

Jeff Lyash 
President, Power 
CB&I Stone & Webster 
128 S. Tryon Street, Suite 100 
Charlotte, NC 28202 

Subject: V.C. Summer Units 2 and 3 Guaranteed Substantial Completion Dates 

Reference: (1) Engineering, Procurement, and Construction Agreement for AP 
1000 Nuclear Power Plants, Dated May 23, 2008- V.C. Summer 
Units 2 and 3 

(2) VSP _ VSG_002024, dated August 6, 2012 

(3) Owner's unnumbered letter, dated May 6, 2014 

(4) VSP _ VSG_002819, dated July 16, 2014 

(5) VSP _ VSG_002861, dated July 25, 2014 

(6) Consortium's unnumbered letter, dated July 25, 2014 

(7) VSS_ VSG_002044, dated September 16, 2014 

Dear Mr. Lyash: 

The Consortium's letter of July 16, 2014 (reference 4), its two letters of July 25, 
2014 (reference 5 and 6), and your letter of September 16, 2014 (reference 7) address 
three issues to which we wish to respond here, with the hope of putting them to rest. 

The first issue is the cause of the various project delays that appear certain to 
prevent the Consortium from achieving the agreed Guaranteed Substantial Completion 
Dates (GSCDs) of March 15, 2017, and May 15,2018. The second issue is the 
Consortium's contention that it should benefit from its unexcused delays by receiving 
excess escalation payments. The third issue is the Consortium's analogous contention 

SCE&G I 220 Operation Way • Cayce, SC • 29033-3701• T (803) 217-8653 • F (803) 
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a sc4n4 coapJ IYF Stephen A. Byrne

President Generation k Transmission dc COO
sbyrne@scana. corn

Jeff Lyash
President, Power
CB&l Stone 5 Webster
128 S. Tryon Street, Suite 100
Charlotte, NC 28202

September 25, 2014
NND-14-0600

Subject: V.C. Summer Units 2 and 3 Guaranteed Substantial Completion Dates

Reference: (1) Engineering, Procurement, and Construction Agreement for AP
1000 Nuclear Power Plants, Dated May 23, 2008 — V.C. Summer
Units 2 and 3

(2) VSP VSG 002024, dated August 6, 2012

(3) Owner's unnumbered letter, dated May 6, 2014

(4) VSP VSG 002819, dated July 16, 2014

(5) VSP VSG 002861, dated July 25, 2014

(6) Consortium's unnumbered letter, dated July 25, 2014

(7) VSS VSG 002044, dated September 16, 2014

Dear Mr. Lyash:

The Consortium's letter of July 16, 2014 (reference 4), its two letters of July 25,
2014 (reference 5 and 6), and your letter of September 16, 2014 (reference 7) address
three issues to which we wish to respond here, with the hope of putting them to rest.

The first issue is the cause of the various project delays that appear certain to
prevent the Consortium from achieving the agreed Guaranteed Substantial Completion
Dates (GSCDs) of March 15, 2017, and May 15, 2018. The second issue is the
Consortium's contention that it should benefit from its unexcused delays by receiving
excess escalation payments. The third issue is the Consortium's analogous contention

m
nn
O

0
Z
O

I

I

m
O

C)

co

(D

ao
Co

0

co
O
0

co
O

O00

ao
C)

co

C)
m

0
DI
t0
(D

0
ao
C)
Ct

SCE&G
[

220 Operation Way Cayce, SC ~ 29033-3701 ~ T (803) 217-8653 F (803) 933-7412



EXHIBIT 2 
Page 2 of 6

S e p t e m b e r  25, 2 0 1 4  

P a g e  2 

t h a t  it s h o u l d  b e n e f i t  f r o m  c e r t a i n  P r o j e c t  P a y m e n t  S c h e d u l e s ,  a l t h o u g h  t h o s e  s c h e d u l e s  

a r e  o u t  o f  s y n c  with t h e  C o n s o r t i u m ' s  a c t u a l  p r o g r e s s  d u e  t o  its u n e x c u s e d  d e l a y s .  

I. THE CONSORTIUM IS RESPONSIBLE FOR THE CURRENT PROJECT 
DELAYS 

With respect to the first issue-the cause of the project delays-the Owner 
provided a detailed account of the Consortium's performance deficiencies relating to the 
structural modules and project design, in its letter of May 6, 2014 (Reference 3). That 
account was incomplete. It did not provide an exhaustive list of all the Consortium's 
performance deficiencies or a complete statement of the Owner's damages. 
Nonetheless, it was sufficient to show that the Project Delays are the Consortium's 
responsibility. 

The Consortium indirectly responded to our account in its letter of July 16, 2014 
(Reference 4) by denying that it is responsible for all costs associated with the Project 
delays. The Consortium had not previously identified any circumstances or events that 
would justify a schedule extension, and even its July 16, 20141etter failed to do so. 
Although that letter alluded to regulatory-driven changes and unforeseeable events that 
complicated the Consortium's task of re-baselining the Project Schedule, the letter 
provided no details about those matters and fell well short of the EPC Agreement 
standards for Notice of a Change. The Consortium responded more directly to our 
account in its letter of July 25, 2014 (Reference 6) but still did not provide any details to 
justify the delays. The letter merely referred vaguely to regulatory-driven changes and 
events that allegedly impacted the Consortium's efficiency. 

We conclude from all this that the Consortium has no grounds for a Change to 
the Project Schedule and all Project delays to date are unexcused. We address certain 
implications of these unexcused delays in the next two sections of this letter. 

II. THE CONSORTIUM IS NOT ENTITLED TO EXCESS ESCALATION 
PAYMENTS 

The second issue relates to escalation payments. The EPC Agreement was 
originally priced using 2007 dollars. Under that agreement, the Consortium agreed to 
perform in accordance with the Project Schedule, with the understanding that the Owner 
would make escalated payments in later calendar years for Firm Price work completed 
according to the Project Schedule. 

SCE&G I 220 Operation Way· Cayce, SC • 29033-3701• T (803) 217-8653 • F (803) 933-7412 
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NND-14-0600
September 25, 2014
Page 2

that it should benefit from certain Project Payment Schedules, although those schedules
are out of sync with the Consortium's actual progress due to its unexcused delays.

I. THE CONSORTIUM IS RESPONSIBLE FOR THE CURRENT PROJECT
DELAYS

With respect to the first i~e cause of the project delttyss-the Owner
provided a detailed account of the Consortium's performance deficiencies relating to the
structural modules and project design, in its letter of May 6, 2014 (Reference 3). That
account was incomplete. It did not provide an exhaustive list of all the Consortium's
performance deficiencies or a complete statement of the Owner's damages.
Nonetheless, it was sufficient to show that the Project Delays are the Consortium's
responsibility.

The Consortium indirectly responded to our account in its letter of July 16, 2014
(Reference 4) by denying that it is responsible for all costs associated with the Project
delays. The Consortium had not previously identified any circumstances or events that
would justify a schedule extension, and even its July 16, 20141etter failed to do so.
Although that letter alluded to regulatory-driven changes and unforeseeable events that
complicated the Consortium's task of re-baselining the Project Schedule, the letter
provided no details about those matters and fell well short of the EPC Agreement
standards for Notice of a Change. The Consortium responded more directly to our
account in its letter of July 25, 2014 (Reference 6) but still did not provide any details to
justify the delays. The letter merely referred vaguely to regulatory-driven changes and
events that allegedly impacted the Consortium's efficiency.

We conclude from all this that the Consortium has no grounds for a Change to
the Project Schedule and all Project delays to date are unexcused. We address certain
implications of these unexcused delays in the next two sections of this letter.

II. THE CONSORTIUM IS NOT ENTITLED TO EXCESS ESCALATION
PAYMENTS
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The second issue relates to escalation payments. The EPC Agreement was
originally priced using 2007 dollars. Under that agreement, the Consortium agreed to
perform in accordance with the Project Schedule, with the understanding that the Owner
would make escalated payments in later calendar years for Firm Price work completed
according to the Project Schedule.
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EXHIBIT 2 
Page 3 of 6

D - 1 4 - 0 6 0 0  

S e p t e m b e r  25, 2 0 1 4  

P a g e  3 

In its letters, t h e  C o n s o r t i u m  c o n t e n d s  that, w h e r e  t h e  C o n s o r t i u m  fails to 

c o m p l e t e  t h e  v a r i o u s  p a r t s  o f  t h e  P r o j e c t  when a g r e e d ,  t h e  O w n e r  m u s t  c o n t i n u e  t o  

e s c a l a t e  the M i l e s t o n e  P a y m e n t s  until t h e  C o n s o r t i u m  f i n a l l y  d o e s  c o m p l e t e  such p a r t s  

o f  t h e  Project, r e g a r d l e s s  o f  t h e  c a u s e  o f  t h e  delay. T h i s  c o n t e n t i o n  i n a p p r o p r i a t e l y  

d i v o r c e s  t h e  Price A d j u s t m e n t  P r o v i s i o n s  from t h e  c o n t e x t  o f  t h e  EPC A g r e e m e n t .  

U n d e r  t h a t  a g r e e m e n t ,  t h e  P r i c e  A d j u s t m e n t  P r o v i s i o n s  a r e  i n t e r c o n n e c t e d  w i t h  t h e  

M i l e s t o n e  P a y m e n t  S c h e d u l e s  and the P r o j e c t  S c h e d u l e . T h e s e  i n t e r c o n n e c t e d  

c o m p o n e n t s  o f  the EPC A g r e e m e n t  r e q u i r e  t h e  C o n t r a c t o r  t o  p e r f o r m  in a c c o r d a n c e  

with t h e  P r o j e c t  S c h e d u l e  and c o n d i t i o n  e s c a l a t i o n  o f  M i l e s t o n e  P a y m e n t s  on t h e  

C o n s o r t i u m ' s  t i m e l y  c o m p l e t i o n  o f  t h e  P r o j e c t  S c h e d u l e  a c t i v i t i e s . N o t h i n g  in the EPC 

A g r e e m e n t  o r  n o r m a l  b u s i n e s s  p r a c t i c e s  s u g g e s t s  t h a t  t h e  C o n s o r t i u m  s h o u l d  r e a p  a 

f i n a n c i a l  benefit, in t h e  f o r m  o f  e x c e s s  e s c a l a t i o n  p a y m e n t s ,  w h e n  t h e  C o n s o r t i u m  is 

r e s p o n s i b l e  f o r  late c o m p l e t i o n  o f  t h e  M i l e s t o n e s .  

T o  s u p p o r t  its c o n t e n t i o n  a b o u t  e x c e s s  e s c a l a t i o n  p a y m e n t s ,  t h e  C o n s o r t i u m  

p o i n t s  t o  t h e  L i q u i d a t e d  D a m a g e s  p r o v i s i o n  in t h e  E P C  A g r e e m e n t .  T h a t  p r o v i s i o n  

s t a t e s  t h a t  L i q u i d a t e d  D a m a g e s  a r e  the O w n e r ' s  e x c l u s i v e  r e m e d y  f o r  t h e  C o n s o r t i u m ' s  

f a i l u r e  t o  a c h i e v e  S u b s t a n t i a l  C o m p l e t i o n  o f  a U n i t  on o r  b e f o r e  the G S C D  f o r  such Unit. 

T h e  L i q u i d a t e d  D a m a g e s  p r o v i s i o n  d o e s  n o t  c o n t r o l  t h e  e x c e s s  e s c a l a t i o n  q u e s t i o n ,  

h o w e v e r ,  b e c a u s e  n e i t h e r  o f  t w o  k e y  f e a t u r e s  o f  t h a t  p r o v i s i o n  a p p l i e s  here. T h e  O w n e r  

is n o t  s e e k i n g  a t  t h i s  t i m e  a n y  a d d i t i o n a l  r e m e d y  b e y o n d  L i q u i d a t e d  D a m a g e s .  A n d  t h e  

e x c e s s  e s c a l a t i o n  p a y m e n t s  in q u e s t i o n  a r e  n o t  a s s o c i a t e d  w i t h  d e l a y s  t o  t h e  G S C D s .  

T h e  L i q u i d a t e d  D a m a g e s  p r o v i s i o n  d o e s  n o t  c o n t r o l  the e s c a l a t i o n  issue, 

b e c a u s e  the O w n e r  is n o t  s e e k i n g  a r e m e d y  w i t h  r e s p e c t  t o  e x c e s s  e s c a l a t i o n  

p a y m e n t s .  Instead, it is t h e  C o n s o r t i u m  t h a t  is s e e k i n g  a remedy, namely, the r e c o v e r y  

o f  e x c e s s  e s c a l a t i o n  p a y m e n t s  a s s o c i a t e d  w i t h  its u n e x c u s e d  d e l a y . I f  t h e  C o n s o r t i u m  

i n t e n d e d  to a s s e r t  a C l a i m  f o r  d e l a y  d a m a g e s ,  s u c h  as e s c a l a t i o n  costs, the C o n s o r t i u m  

w o u l d  h a v e  to c o m p l y  with t h e  Claim p r o v i s i o n s  o f  t h e  E P C  A g r e e m e n t  and show, 

a m o n g  o t h e r  t h i n g s , t h a t  t h e  d e l a y s  w e r e  e x c u s a b l e .  In a d d i t i o n ,  t h e  C o n s o r t i u m  w o u l d  

a l s o  h a v e  to s h o w  t h a t  it a c t u a l l y  i n c u r r e d  a d d i t i o n a l  e s c a l a t i o n  costs in c o n n e c t i o n  w i t h  

t h e  M i l e s t o n e  p a y m e n t s . T h e  L i q u i d a t e d  D a m a g e s  p r o v i s i o n  d o e s  n o t h i n g  t o  r e l i e v e  t h e  

C o n s o r t i u m  o f  t h e s e  r e q u i r e m e n t s ,  n e i t h e r  o f  w h i c h  t h e  C o n s o r t i u m  has m e t  o r  c o u l d  

meet. 

T h e  L i q u i d a t e d  D a m a g e s  p r o v i s i o n  a l s o  d o e s  n o t  c o n t r o l  t h e  e x c e s s  e s c a l a t i o n  

i s s u e  b e c a u s e  it d o e s  n o t  a d d r e s s  t h e  O w n e r ' s  r e m e d i e s  f o r  late c o m p l e t i o n  o f  P r o j e c t  

M i l e s t o n e s .  T h a t  p r o v i s i o n  e x p r e s s l y  a p p l i e s  o n l y  t o  l a t e  S u b s t a n t i a l  C o m p l e t i o n .  T h e  

d a i l y  L i q u i d a t e d  D a m a g e s  a m o u n t s  a r e  r e a s o n a b l y  r e l a t e d  t o  t h e  r e v e n u e  t h a t  the 
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In its letters, the Consortium contends that, where the Consortium fails to
complete the various parts of the Project when agreed, the Owner must continue to
escalate the Milestone Payments until the Consortium finally does complete such parts
of the Project, regardless of the cause of the delay. This contention inappropriately
divorces the Price Adjustment Provisions from the context of the EPC Agreement.
Under that agreement, the Price Adjustment Provisions are interconnected with the
Milestone Payment Schedules and the Project Schedule. These interconnected
components of the EPC Agreement require the Contractor to perform in accordance
with the Project Schedule and condition escalation of Milestone Payments on the
Consortium's timely completion of the Project Schedule activities. Nothing in the EPC
Agreement or normal business practices suggests that the Consortium should reap a
financial benefit, in the form of excess escalation payments, when the Consortium is

responsible for late completion of the Milestones.

To support its contention about excess escalation payments, the Consortium
points to the Liquidated Damages provision in the EPC Agreement. That provision
states that Liquidated Damages are the Owner's exclusive remedy for the Consortium's
failure to achieve Substantial Completion of a Unit on or before the GSCD for such Unit.

The Liquidated Damages provision does not control the excess escalation question,
however, because neither of two key features of that provision applies here. The Owner
is not seeking at this time any additional remedy beyond Liquidated Damages. And the
excess escalation payments in question are not associated with delays to the GSCDs.
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The Liquidated Damages provision does not control the escalation issue,
because the Owner is not seeking a remedy with respect to excess escalation
payments. Instead, it is the Consortium that is seeking a remedy, namely, the recovery
of excess escalation payments associated with its unexcused delay. If the Consortium
intended to assert a Claim for delay damages, such as escalation costs, the Consortium
would have to comply with the Claim provisions of the EPC Agreement and show,
among other things, that the delays were excusable. In addition, the Consortium would
also have to show that it actually incurred additional escalation costs in connection with
the Milestone payments. The Liquidated Damages provision does nothing to relieve the
Consortium of these requirements, neither of which the Consortium has met or could
meet.
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The Liquidated Damages provision also does not control the excess escalation
issue because it does not address the Owner's remedies for late completion of Project
Milestones. That provision expressly applies only to late Substantial Completion. The
daily Liquidated Damages amounts are reasonably related to the revenue that the
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S e p t e m b e r  25, 2 0 1 4  

P a g e  4 

O w n e r  w o u l d  lose by n o t  b e i n g  a b l e  t o  p r o d u c e  and sell p o w e r  in t h e  e v e n t  o f  d e l a y s  t o  

S u b s t a n t i a l  C o m p l e t i o n .  C o n s e q u e n t l y ,  t h e  L i q u i d a t e d  D a m a g e s  p r o v i s i o n  is l i m i t e d  t o  

late S u b s t a n t i a l  C o m p l e t i o n  and e s t a b l i s h e s  t h e  e x c l u s i v e  r e m e d y  f o r  t h e  C o n s o r t i u m ' s  

f a i l u r e  t o  a c h i e v e  S u b s t a n t i a l  C o m p l e t i o n  by the a g r e e d  G S C D s ,  b u t  o n l y  f o r  such 

f a i l u r e .  T h e  L i q u i d a t e d  D a m a g e s  p r o v i s i o n  d o e s  n o t  e x c l u d e  o r  l i m i t  t h e  O w n e r ' s 

r e m e d i e s  f o r  o t h e r  C o n s o r t i u m  d e l a y s ,  such as t h e  C o n s o r t i u m ' s  f a i l u r e  t o  a c h i e v e  

M i l e s t o n e s  on the d a t e s  stated in t h e  P r o j e c t  S c h e d u l e .  T h e  L i q u i d a t e d  D a m a g e s  

p r o v i s i o n  is s i l e n t  as to t h o s e  o t h e r  d e l a y s  and, t h e r e f o r e ,  d o e s  n o t  l i m i t  t h e  O w n e r ' s  

a s s o c i a t e d  remedies. 

In its l e t t e r s  o f  J u l y  25, 2 0 1 4  ( r e f e r e n c e  5) and S e p t e m b e r  16, 2 0 1 4  ( r e f e r e n c e  

7}, t h e  C o n s o r t i u m  r e q u e s t s  t h a t  t h e  O w n e r  m a k e  p a r t i a l  p a y m e n t  o f  t h e  e x c e s s  

e s c a l a t i o n  a m o u n t s ,  p e n d i n g  r e s o l u t i o n  o f  t h e  d i s p u t e ,  u n d e r  A r t i c l e  8 o f  t h e  EPC 

A g r e e m e n t .  W e  a c k n o w l e d g e  t h a t  A r t i c l e  8 a d d r e s s e s  p a y m e n t  f o r  d i s p u t e d  C l a i m s ,  b u t  

t h a t  a r t i c l e  is s u b j e c t  t o  s e v e r a l  l i m i t a t i o n s .  F i r s t  and f o r e m o s t ,  the a r t i c l e  is l i m i t e d  by 

t h e  p a r t i e s '  m u t u a l  o b l i g a t i o n  t o  deal with o n e  a n o t h e r  f a i r l y  and in g o o d  faith. Due t o  

t h i s  l i m i t a t i o n ,  the C o n s o r t i u m  c o u l d  n o t  bill t h e  O w n e r  f o r  c o m p l e t e l y  u n r e l a t e d  i t e m s ,  

such as w o r k  on P l a n t  V o g t l e ,  o r , if it did so, it w o u l d  h a v e  no right t o  p a y m e n t  o f  9 0 %  o f  

t h e  i n v o i c e d  a m o u n t ,  p e n d i n g  r e s o l u t i o n  o f  t h e  i n e v i t a b l e  d i s p u t e .  

B i l l i n g s  f o r  d i s p u t e d  C l a i m s  a r e  a l s o  s u b j e c t  to a d d i t i o n a l  l i m i t a t i o n s  i m p o s e d  b y  

o t h e r  p a r t s  o f  the EPC A g r e e m e n t .  F o r  e x a m p l e ,  A r t i c l e  2 7  r e q u i r e s  t h a t  a C l a i m  b e  

i n i t i a t e d  by w r i t t e n  n o t i c e  and m a k e s  s u c h  n o t i c e  a c o n d i t i o n  p r e c e d e n t  t o  a n y  f u r t h e r  

p r o c e e d i n g s  w i t h  r e s p e c t  t o  a Claim. T h a t  a r t i c l e  a l s o  p u t s  t h e  b u r d e n  o f  s u b s t a n t i a t i n g  

a Claim on t h e  P a r t y  m a k i n g  t h e  Claim. A r t i c l e  9 s t a t e s  t h a t  a n y  c h a n g e d  w o r k  

p e r f o r m e d  b e f o r e  e x e c u t i o n  o f  a C h a n g e  O r d e r  is at t h e  C o n s o r t i u m ' s  risk. 

T h e  l i m i t a t i o n s  imposed by A r t i c l e  9 and 2 7  m u s t  be read t o g e t h e r  w i t h  A r t i c l e  8. 

In c o m b i n a t i o n ,  t h e s e  a r t i c l e s  d o  n o t  r e q u i r e  a n y  p a y m e n t  f o r  a d i s p u t e d  C l a i m  u n t i l  t h e  

C o n s o r t i u m  f i r s t  t a k e s  c e r t a i n  s t e p s  t o  e s t a b l i s h  t h e  Claim. T h e  s t e p s  i n c l u d e  g i v i n g  

p r o p e r  n o t i c e  and p r o v i d i n g  s u p p o r t i n g  i n f o r m a t i o n  t o  s u b s t a n t i a t e  the Claim. A s  n o t e d  

a b o v e ,  t h e  C o n s o r t i u m  has n o t  t a k e n  a n y  o f  the n e c e s s a r y  steps. 

Ill. CERTAIN PROJECT PAYMENTS SCHEDULES SHOULD BE ADJUSTED 

The third issue relates to certain Project Payment Schedules that are calendar
based but are out of sync with the Consortium's currently anticipated completion dates 
of the Project components. Those Payment Schedules, in their current form, would 
require full payment well in advance of when the Consortium expects to complete the 
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Owner would lose by not being able to produce and sell power in the event of delays to
Substantial Completion. Consequently, the Liquidated Damages provision is limited to
late Substantial Completion and establishes the exclusive remedy for the Consortium's
failure to achieve Substantial Completion by the agreed GSCDs, but only for such
failure. The Liquidated Damages provision does not exclude or limit the Owner's
remedies for other Consortium delays, such as the Consortium's failure to achieve
Milestones on the dates stated in the Project Schedule. The Liquidated Damages
provision is silent as to those other delays and, therefore, does not limit the Owner's
associated remedies.

In its letters of July 25, 2014 (reference 5) and September 16, 2014 (reference
7), the Consortium requests that the Owner make partial payment of the excess
escalation amounts, pending resolution of the dispute, under Article 8 of the EPC
Agreement. We acknowledge that Article 8 addresses payment for disputed Claims, but
that article is subject to several limitations. First and foremost, the article is limited by
the parties'utual obligation to deal with one another fairly and in good faith. Due to
this limitation, the Consortium could not bill the Owner for completely unrelated items,
such as work on Plant Vogtle, or, if it did so, it would have no right to payment of 90'Ie of
the invoiced amount, pending resolution of the inevitable dispute.

Billings for disputed Claims are also subject to additional limitations imposed by
other parts of the EPC Agreement. For example, Article 27 requires that a Claim be
initiated by written notice and makes such notice a condition precedent to any further
proceedings with respect to a Claim. That article also puts the burden of substantiating
a Claim on the Party making the Claim. Article 9 states that any changed work
performed before execution of a Change Order is at the Consortium's risk.

The limitations imposed by Article 9 and 27 must be read together with Article 8.
In combination, these articles do not require any payment for a disputed Claim until the
Consortium first takes certain steps to establish the Claim. The steps include giving
proper notice and providing supporting information to substantiate the Claim. As noted
above, the Consortium has not taken any of the necessary steps.

III. CERTAIN PROJECT PAYMENTS SCHEDULES SHOULD BE ADJUSTED
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The third issue relates to certain Project Payment Schedules that are calendar-
based but are out of sync with the Consortium's currently anticipated completion dates
of the Project components. Those Payment Schedules, in their current form, would
require full payment well in advance of when the Consortium expects to complete the
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S e p t e m b e r  25, 2 0 1 4  

P a g e  5 

Project. T h e  d i s c o n n e c t  is a l m o s t  c e r t a i n  to w o r s e n  with t h e  u p c o m i n g  r e - b a s e l i n e d  

w o r k  s c h e d u l e . 

W e  have a d d r e s s e d  this p r o b l e m  by r e j e c t i n g  r e c e n t  r e q u e s t s  f o r  p a y m e n t s  t h a t  

w e r e  n o t  j u s t i f i e d  by the C o n s o r t i u m ' s  c u r r e n t  P r o j e c t  S c h e d u l e , a l t h o u g h  w e  h a v e  n o t  

a p p r o v e d  t h a t  s c h e d u l e .  O n c e  w e  a c c e p t  the n e w  r e - b a s e l i n e d  w o r k  P r o j e c t  S c h e d u l e ,  

w e  will r e j e c t  p a y m e n t s  t h a t  a r e  n o t  j u s t i f i e d  by the r e - b a s e l i n e d  P r o j e c t  S c h e d u l e .  T h e  

j u s t i f i c a t i o n  f o r  t h e s e  a d j u s t m e n t s  is much t h e  s a m e  as t h e  j u s t i f i c a t i o n ,  s t a t e d  a b o v e ,  

f o r  n o t  making e x c e s s  e s c a l a t i o n  p a y m e n t s .  T h e  C o n s o r t i u m  has no r i g h t  to be 

r e w a r d e d  f o r  u n e x c u s e d  P r o j e c t  d e l a y s  by r e c e i v i n g  p a y m e n t  in a d v a n c e  o f  w h e n  i t  

a c t u a l l y  p e r f o r m s  t h e  w o r k . 

P l e a s e  a d v i s e  i f  you h a v e  a n y  q u e s t i o n s  a b o u t  t h e s e  m a t t e r s .  

J o n e s / S m i t h / l w  

cc: Ronald J o n e s - S C E & G  

C a r l e t t e  W a l k e r - S C E & G  

AI Bynum - S C E & G  

A l a n  T o r r e s - S C E & G  

Brad S t o k e s - S C E & G  

A p r i l  Rice - S C E & G  

R o o s e v e l t  W o r d  - S C E & G  

L a r r y  C u n n i n g h a m  - S C E & G  

David L a v i g n e  - S C E & G  

S i n c e r e l y ,  

S t e p h e n  A. B y r n e  

P r e s i d e n t ,  G e n e r a t i o n  & T r a n s m i s s i o n  

S o u t h  C a r o l i n a  E l e c t r i c  & G a s  

Marion C h e r r y  - S a n t e e  C o o p e r  

C h r i s t o p h e r  L e v e s q u e  - W e s t i n g h o u s e  

J o e l  H j e l s e t h - W e s t i n g h o u s e  
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Project. The disconnect is almost certain to worsen with the upcoming re-baselined
work schedule.

We have addressed this problem by rejecting recent requests for payments that
were not justified by the Consortium's current Project Schedule, although we have not
approved that schedule. Once we accept the new re-baselined work Project Schedule,
we will reject payments that are not justified by the re-baselined Project Schedule. The
justification for these adjustments is much the same as the justification, stated above,
for not making excess escalation payments. The Consortium has no right to be
rewarded for unexcused Project delays by receiving payment in advance of when it

actually performs the work.

Please advise if you have any questions about these matters.

Sincerely,

Stephen A. Byrne
President, Generation & Transmission
South Carolina Electric & Gas

Jones/Smith/Iw
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cc: Ronald Jones-SCE8G
Carlette Walker - SCE&G
Al Bynum - SCE8G
Alan Torres - SCE&G
Brad Stokes - SCE&G
April Rice - SCE8G
Roosevelt Word - SCE&G
Larry Cunningham - SCE8 G
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David Lavigne - SCE8 G

Marion Cherry- Santee Cooper
Christopher Levesque - Westinghouse
Joel Hjelseth - Westinghouse
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D - 1 4 - 0 6 0 0  

S e p t e m b e r  25, 2 0 1 4  

P a g e  6 

J o A n n e  Hyde 

W e s t i n g h o u s e  

L i n d a  A c k e r m a n  - W e s t i n g h o u s e  

Ken H o l l e n b a c h - CB&I S & W  

C h a r l i e  W h i t e - C B & I  S & W  

K e n n e t h  J e n k i n s  - C B & I  S & W  

V C S u m m e r 2 & 3 P r o j e c t M a i i @ S h a w g r p . c o m  

v c s u m m e r 2 & 3 p r o j e c t @ w e s t i n g h o u s e . c o m  

VCS N N DCorrespondence@scana.com 

DCRM-EDMS@scana.com 
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JoAnne Hyde
Westinghouse
Linda Ackerman — Westinghouse
Ken Hollenbach- CB&l S&W
Charlie White — CB&l S&W
Kenneth Jenkins - CB&l S&W
VCSummer2&3ProjectMail@Shawgrp.corn
vcsummer28 3project@westin g house.

corn

VCS N N DCorrespondence@scana.corn
DCRM-EDMS@scana.corn
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Westinghouse/CB&I Stone & Webster – Proprietary & Confidential 

Westinghouse Electric Company 
Nuclear Power Plants 
1000 Westinghouse Drive, Suite 112 
Cranberry  Township, PA  16066 
USA 

Electronically approved records are authenticated in the Electronic Document Management System. 
“This document is the property of and contains Proprietary Information owned by Westinghouse Electric Company LLC and/or  

is the property of and contains Confidential and Proprietary Information owned by CB&I Stone & Webster, Inc. and /or their respective subcontractors 
and suppliers. It is transmitted to you in confidence and trust, and you agree to treat this document in  

strict accordance with the terms and conditions of the agreement under which it was provided to you.” 
The AP1000® logo is a trademark of Westinghouse Electric Company LLC. 

© 2014 Westinghouse Electric Company LLC and CB&I Stone & Webster, Inc. 
All Rights Reserved 

CB&I Stone & Webster, Inc.

Mr. Abney A. Smith 
South Carolina Electric & Gas Company 
New Nuclear Deployment 
PO Box 88
Jenkinsville, SC  29065 

VIA:  E-Mail 

Telephone: (412) 374-5650 
Fax: (724) 940-8521 

Email: hydej@westinghouse.com 

Our Reference: VSP_VSG_002968

September 25, 2014 

Subject: First and Second Notices of Unpaid CB&I Stone & Webster, Inc. Invoices Pursuant 
to Section 8.4(c) of the EPC Agreement 

References: 1) Engineering, Procurement, and Construction Agreement for AP1000® Nuclear
Power Plants, Dated May 23, 2008 – V.C. Summer Units 2 and 3 (“Agreement”) 
2) CB&I Stone & Webster Invoice No. 1529816 due August 29, 2013 for $52,473
3) NND-13-0478, “CB&I/Stone & Webster Target Invoice 1529816-R8-00360,”
Dated August 22, 2013
4) CB&I Stone & Webster Invoice No. 1602383 due December 1, 2013 for $360,549
5) NND-13-0694, “Partial Return of CB&I/Stone & Webster Target Price
Invoice 1602383-R8-00360, dated November 11, 2013,” Dated November 25, 2013
6) CB&I Stone & Webster Invoice No. 1620649 due December 26, 2013 for $15,984
7) NND-13-0746, “Partial Return of CB&I/Stone & Webster Target Price
Invoice 1620649-R8-00360, dated December 6, 2013,” Dated December 19, 2013
8) CB&I Stone & Webster Invoice No. 1646382 due January 30, 2014 for $80,333
9) NND-14-0046, “Partial Return of CB&I/Stone & Webster Target Price
Invoice 1646382-R8-00360, dated January 10, 2014,” Dated January 27, 2014
10) CB&I Stone & Webster Invoice No. 1669753-R8-00360, due February 27, 2014
for $85,101
11) NND-14-0097, “Partial Return of CB&I/Stone & Webster Target Price
Invoice 1669753-R8-00360, dated February 10, 2014,” Dated February 24, 2014
12) CB&I Stone & Webster Invoice No. 1697884-R8-00360, due March 27, 2014 for
$116,675
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  VSP_VSG_002968 
  September 25, 2014 
  Page 2 of 4 
 

Westinghouse/CB&I Stone & Webster – Proprietary & Confidential 
 

13) NND-14-0157, “Partial Return of CB&I/Stone & Webster Target Price 
Invoice 1697884-R8-00360,” dated March 7, 2014,” Dated March 21, 2014 
14) CB&I Stone & Webster Invoice No. 1716927 due April 24, 2014 for $46,713   
15) NND-14-0213, “Partial Return of CB&I/Stone & Webster Target Price 
Invoice 1716927-R8-00360, dated April 4, 2014,” Dated April 21, 2014 
16) VSP_VSG_002753, “Section 8.4 of the Agreement,” Dated May 7, 2014 
17) VSP_VSG_002757, “Response to NND-14-0213, ‘Partial Return of CB&I/ 
Stone & Webster Target Price Invoice 1716927-R8-00360, dated April 4, 2014’,” 
Dated May 8, 2014 
18) CB&I Stone & Webster Invoice No. 1756516 due May 26, 2014 for $20,072 
19) NND-14-0286, “Partial Return of CB&I/Stone & Webster Target Price 
Invoice 1756516-R8-00360, dated May 6, 2014,” Dated May 20, 2014 
20) VSP_VSG_002783, “Response to NND-14-0286, ‘Partial Return of CB&I/ 
Stone & Webster Target Price Invoice 1756516-R8-00360, dated May 6, 2014’,” 
Dated May 30, 2014 
21) CB&I Stone & Webster Invoice No. 1794841 due July 25, 2014 for $26,564,853 
22) NND-14-0375, “Return of CB&I/Stone & Webster, Inc. F.1.5 Milestone 
Invoice 1794841-R8-00361, dated June 25, 2014,” Dated June 30, 2014 
23) CB&I Stone & Webster Invoice No. 1798659 due July 31, 2014 for $571,526 
24) NND-14-0411, “July 2014 Escalation for EPC F.1.3 and F.1.5 Invoices,” Dated 
July 16, 2014 
25) CB&I Stone & Webster Invoice No. 1832044 due August 28, 2014 for $2,440,778 
26) NND-14-0497, “Partial Return of CB&I/Stone & Webster Target Price 
Invoice 1832044-R8-00360, dated August 8, 2014,” Dated August 25, 2014 

 
Action: Remit Payment of Invoices Contained Herein in Accordance with Section 8.4(c) 
 
Dear Mr. Smith: 
 
There has been considerable correspondence between Contractor and Owner concerning Owner’s 
refusal to pay various invoices due to Contractor, including but not limited to, the correspondence and 
invoices referenced above.  The listed invoices do not include the unpaid CB&I Stone & Webster, Inc. 
(Stone & Webster) invoices which Contractor understands will be paid upon the execution of Change 
Orders No. 16 and 17.     
 
Contractor, specifically Stone & Webster, has made its position clear with respect to our entitlement to 
payment under the Agreement and therefore do not believe it constructive to continue further dialogue 
on this issue.  Suffice to say, the Owner has not provided a valid contractual basis under the Agreement 
justifying its refusal to pay the full amount of the invoices submitted.  Assuming there was a valid, good 
faith, contractual dispute between the Parties, the Owner is still obligated to pay the entire disputed 
amount under $1,000,000 and ninety percent (90%) of any disputed amount exceeding $1,000,000.  
Owner’s position that it can deem an invoice “deficient” or otherwise withhold all or partial payments is 
not grounded in either the intent or the plain language of the Agreement.  The Owner’s withholding of 
payments due on numerous invoices is without legitimate basis and is in direct contravention of the 
terms of the Agreement. 
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Westinghouse/CB&I Stone & Webster – Proprietary & Confidential 

Consequently, pursuant to Section 8.4(c) of the Agreement, this shall constitute Stone & Webster’s first
notice of Owner’s failure to pay the following invoices by their due date:

Invoice No. Due Date Amount 
1529816-R8-00360 8/29/2013  $             52,473
1794841-R8-00360 7/25/2014  $      26,564,853
1798659-R8-00360 7/31/2014  $           571,526
1832044-R8-00360 8/28/2014  $ 2,440,778

In the event that the Owner fails to pay such amounts within seven (7) Days of its receipt hereof,  
Stone & Webster will proceed to exercise its rights in accordance with the terms of the Agreement. 

In addition, pursuant to Section 8.4(c) of the Agreement, this shall constitute Stone & Webster’s second
notice of Owner’s failure to pay the following invoices by their due date: 

Invoice No. Due Date Amount 
1602383-R8-00360 12/1/2013  $ 360,549
1620649-R8-00360 12/26/2013  $ 15,984
1646382-R8-00360 1/30/2014  $ 80,333
1669753-R8-00360 2/27/2014  $ 85,101
1697884-R8-00360 3/27/2014  $ 116,675
1716927-R8-00360 4/24/2014  $ 46,713
1756516-R8-00360 5/26/2014  $ 20,072

In the event that the Owner fails to pay these invoices within fifteen (15) Days of the Owner’s receipt of this 
letter, Owner is advised that in accordance with Section 8.4(c) of the Agreement, “If Owner fails to make
payment of the undisputed amount due within fifteen (15) Days following its receipt of this second notice,
Contractor has the right to suspend performance of the Work as if Owner had ordered a suspension in 
accordance with Section 22.1.”  The Consortium expressly reserves its right to do so along with exercising 
its rights under Section 22.5 to terminate the Agreement and any other remedy available to it. 

If you have any questions, please feel free to contact Charlie White at (980) 321-8588 or the 
undersigned.  

Sincerely, 

Jeff Coward for 

JoAnne W. Hyde 
Consortium Commercial Director 
Westinghouse Electric Company LLC 
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VSP_VSG_002968 
September 25, 2014 

Page 4 of 4 

Westinghouse/CB&I Stone & Webster – Proprietary & Confidential 

LAV/SNM/JLC/cef 

cc: Ronald A. Jones – SCE&G 
Alan D. Torres – SCE&G  
Carlette Walker – SCE&G  
Robert B. Stokes – SCE&G  
April Rice – SCE&G  
David Lavigne – SCE&G  
Larry Cunningham – SCE&G  
Roosevelt Word – SCE&G  
Ken Browne – SCE&G  
Al Bynum – SCE&G  
Guy Bradley – SCE&G  
Marion Cherry – SCE&G  
Christopher Levesque – Westinghouse 
Joel Hjelseth – Westinghouse  
Daniel Churchman – Westinghouse  
Daniel Magnarelli – Westinghouse  
Brian McIntyre – Westinghouse  
William Macecevic – Westinghouse  
Travis Tomb – Westinghouse  
Jeff Coward – Westinghouse  
Michael Frankle – Westinghouse  
Luke Miller – Westinghouse  
Linda Ackerman – Westinghouse  
Duane Olcsvary – Westinghouse 
Susan May – Westinghouse  
Denise Cervenyak – Westinghouse  

Kenneth Hollenbach – CB&I Stone & Webster 
Sean Burk – CB&I Stone & Webster 
William O. Wood – CB&I Stone & Webster 
Mehdi Maibodi – CB&I Stone & Webster 
Charlie White – CB&I Stone & Webster 
Lucinda Vasbinder – CB&I Stone & Webster 
Dale Garrison – CB&I Stone & Webster 
Brian Hobbs – CB&I Stone & Webster 
Kenneth Jenkins – CB&I Stone & Webster 
A. J. Marciano – CB&I Stone & Webster 
Joseph Arostegui – CB&I Stone & Webster 
Rebecca Russell – CB&I Stone & Webster 
Mike Marconi – CB&I Stone & Webster 
Benny Buras – CB&I Stone & Webster 
Mark Glover – CB&I Stone & Webster 
Brandon Lauerman – CB&I Stone & Webster 
Tom Moran – CB&I Stone & Webster 
Ian Hunt – CB&I Stone & Webster 
Jessica Dills – CB&I Stone & Webster 
Thomas Hopkins – CB&I Stone & Webster 
DCRM-EDMS@scana.com 
VCSNNDCorrespondence@scana.com 
VCSummer2&3ProjectMail@cbi.com 
VCSummer2&3Project@westinghouse.com 
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Actual through March 2016* plus 

Projected

Plant Cost Categories Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Fixed with  No Adjustment 3,657,459         4,628         35,199       22,066       67,394         50,551         66,057          22,960            11,634         366,348       753,742       1,110,388        756,960        325,881        63,652          

Firm with Fixed Adjustment A 266,750            -             -             63,250       27,500         24,200         75,075          42,900            7,700           26,125         -              -                   -               -               -               

Firm with Fixed Adjustment B 238,868            -             5,499         35,768       49,513         39,371         45,043          31,048            22,834         9,791           -              -                   -               -               -               

Firm with Indexed Adjustment 873,741            -             45,869       148,713     115,172       137,871       118,769        150,530          129,994       26,822         -              -                   -               -               -               

Actual Craft Wages 133,306            -             312            1,937         9,779           11,682         21,091          25,217            38,785         24,503         -              -                   -               -               -               

Non-Labor Costs 406,936            -             1,271         31,255       79,778         9,298           65,227          70,154            105,390       44,564         -              -                   -               -               -               

Time & Materials 60,816              -             1,013         155            1,004           764              1,878            2,300              4,055           2,048           6,761           9,413               24,329          6,686            410               

Owners Costs 837,363            17,096       8,198         15,206       23,743         29,276         43,643          47,245            51,807         56,885         113,992       133,978           127,821        106,102        62,372          

Transmission Costs -                    -             -             -             -              -              -                -                  -              -              -              -                   -               -               -               

Total Base Project Costs(2007 $) 6,475,239         21,723       97,360       318,349     373,883       303,013       436,784        392,354          372,200       557,085       874,495       1,253,779        909,110        438,669        126,434        

Total Project Escalation 485,205            -             3,516         20,907       23,688         32,930         68,787          81,553            86,682         47,711         13,877         25,376             40,530          25,071          14,576          

Total Revised Project Cash Flow 6,960,444         21,723       100,876     339,256     397,571       335,943       505,571        473,907          458,882       604,797       888,372       1,279,156        949,640        463,740        141,010        

Cumulative Project Cash Flow(Revised) 21,723       122,600     461,856     859,427       1,195,370    1,700,941     2,174,848       2,633,730    3,238,526    4,126,898    5,406,054        6,355,695     6,819,434     6,960,444     

AFUDC(Capitalized Interest) 299,631            645            3,495         10,539       17,099         14,039         17,538          23,723            21,563         18,713         30,715         57,802             51,673          23,121          8,965            

Gross Construction 7,260,075         22,368       104,371     349,795     414,670       349,981       523,109        497,631          480,445       623,510       919,088       1,336,958        1,001,313     486,861        149,975        

Construction Work in Progress 22,368       126,739     476,535     891,205       1,241,186    1,764,295     2,261,926       2,742,371    3,365,881    4,284,968    5,621,926        6,623,239     7,110,100     7,260,075     

*Applicable index escalation rates for 2016 are estimated. Escalation is subject to restatement when actual indices for 2016 are final.  

Notes:

Current Period AFUDC rate applied 5.82%

Escalation rates vary from reporting period to reporting period according to the terms of Commission Order 2009-104(A).

These projections reflect current escalation rates. Future changes in escalation rates could substantially change these projections.

The AFUDC rate applied is the current SCE&G rate. AFUDC rates can vary with changes in market interest rates,

SCE&G's embedded cost of capital, capitalization ratios, construction work in process, and SCE&G's short-term debt outstanding.

Actual Projected

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components
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Summary of Project Costs Incurred July 2016 through December 2017

Total Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

Fixed with no escalation 904,802       44,888     40,430     162,654   76,432     97,830     63,550     41,369     45,109     6,108        80,940     74,862     98,086     64,352         (465)             8,658           

Firm with Fixed Escalation @ 5.2% -               -           -            -            -            -            -            

Firm with Fixed Escalation @ 6.5% -               -           -            -            -            -            -            

Firm with Indexed Escalation -               1              (1)              -            -            -            -            

Actual Craft Wages -               -           -            -            -            -            -            

Non-Labor Costs -               -           -            -            -            -            -            

Time & Materials 2,433           1              1               0               15             1,887        419           416           (307)          -            -            -            -            -               

Owners Costs-Plant 120,410       5,151       5,236        6,714        5,981        7,184        12,921     5,709        5,597        7,926        5,089        6,162        10,849     4,936           18,606         12,307         41                 

Project Cost Escalation 15,922         769          782           1,002        947           2,435        2,298        1,207        683           1,272        832           1,007        1,773        915               

Total Revised Project Cash Flow 1,043,567    50,810     46,449     170,371   83,374     109,336   79,187     48,702     51,083     15,306     86,861     82,031     110,707   70,203         18,140         20,965         -               -               41                 

Cumulative Project Cash Flow(Revised) 50,810     97,259     267,630   351,004   460,340   539,527   588,229   639,312   654,618   741,479   823,510   934,217   1,004,420    1,022,560    1,043,526    1,043,526    1,043,526    1,043,567    

AFUDC(Capitalized Interest) 35,501         3,479       4,014        619           2,656        3,660        2,523        3,082        3,247        3,602        4,105        4,511        1,250        4,569           (6,713)          898               

Gross Construction 1,079,068    54,289     50,463     170,990   86,030     112,996   81,710     51,784     54,329     18,907     90,966     86,542     111,958   74,772         18,140         14,252         -               -               939               

Construction Work in Progress 54,289     104,752   275,742   361,772   474,768   556,479   608,263   662,592   681,500   772,466   859,007   970,965   1,045,737    1,063,877    1,078,129    1,078,129    1,078,129    1,079,068    

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

Exhibit No._(KRK-6) ELEC
TR

O
N
IC
ALLY

FILED
-2018

August2
4:33

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
81

of81


	Direct - Kevin Kochems
	KRK_1
	KRK_2
	KRK_3
	KRK_4
	KRK_5
	KRK_6

